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GLOBAL TRAINING FOR DEVELOPMENT
USAID/EGYPT (OMAN-YEMEN)

QUARTERLY REPORT
JULY 1 – SEPTEMBER 30, 1999

Task Order No.: 803
Effective Dates:  04/01/97 - 09/30/99

Contract Total: $1,314,821
Obligated Amount: $1,314,821

This Quarterly Report summarizes the activities of World Learning and its subcontractors, The Africa-America
Institute, AMIDEAST, The Asia Foundation, Creative Associates International, Inc., and Development
InfoStructure, from July 1, 1999 to September 30, 1999, for the Global Training for Development (GTD) Indefinite
Quantity Contract (IQC) No. FAO-I-00-96-90020-00, specifically Task Order No. 803, with the U.S. Agency for
International Development.

The report is organized as follows: Summary, Activities, Concerns/Constraints, and Recommended Actions.
Summary provides an overview of the entire Task Order. Activities describe the accomplishments during the
reporting period toward fulfilling the major tasks and deliverables under the Task Order.  Concerns/Constraints
describes any issues and/or problems toward fulfilling the major tasks and deliverables under the Task Order.
Recommended Actions describes proposed solutions to address any concerns and/or constraints toward fulfilling
the major tasks and deliverables under the Task Order.

I. SUMMARY

Through the GTD mechanism, a total of twenty-eight academic participants from Yemen and Oman were
transferred from Partners for International Education and Training (PIET) to World Learning.  The participants,
twelve Omanis and sixteen Yemenis, were the remaining participants of the closed or closing USAID Training
Offices of the Omani-American Joint Commission (OAJC) and USAID/Yemen. USAID/Egypt, the regional office
charged with managing the participants through program completion, issued this Task Order in April 1997.
AMIDEAST, a subcontractor to World Learning, provides personnel for the Management/Monitoring Specialist and
the Task Order Manager positions.

The Task Order is characterized by three different participant training activities:

Oman Scholarship and Training Project II  - 10 participants  (by September 30, 0 remaining)
Oman Fisheries Development Management - 2 participants  (by September 30, 0 remaining)
Yemen Development Training III - 16 participants  (by September 30, 1 remaining)

II. ACTIVITIES

Yemeni participant Nahla Al-Huraibi was granted an extension through September 30, the project completion date,
so that she may complete her thesis requirement for her MA program in Sociology at Ohio University.

The financial closeout of files for this project will be completed by mid-November.

PROGRAM HIGHLIGHTS

Yemen Development Training III
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Nahla Al-Huraibi, MA/Sociology, Ohio University, August 31, 1996 – September 30, 1999

Nahla Al-Huraibi was not able to complete all the requirements for her thesis by the project completion
date, September 30, 1999.  She has completed most of the chapters in her thesis and has sought out a
doctoral student to help her with editing her research writing.  Ms. Al-Huraibi’s thesis advisor, Dr. Ann
Tickamyer, is pleased with the work she has accomplished about a study of factors that contribute to
assimilation into American culture of women in the Yemeni immigrant community in Detroit.  It is
anticipated that Ms. Al-Huraibi will finish her thesis in October and defend it in November. Cumulative
GPA: 3.853.

Ms. Al-Huraibi has been provided with a return international airline ticket.  She continues to reside in
Athens, Ohio as she completes the requirements for her MA program.  She has been reported to
USAID/Washington as a nonreturnee and USAID/Yemen and USAID/Egypt have been informed of this
matter.

III. CONCERNS/CONSTRAINTS

There are no concerns at this time.
  

IV. RECOMMENDED ACTIONS

There are no recommended actions at this time.
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GLOBAL TRAINING FOR DEVELOPMENT
USAID/KENYA

QUARTERLY REPORT
JULY 1, 1999 - SEPTEMBER 30, 1999

Task Order No.: 804
Effective Dates: 04/01/97 – 08/18/00

Contract Total:  $973,485
Obligated Amount:  $930,390

This Quarterly Report summarizes the activities of World Learning Inc. and its subcontractors, The Africa-America
Institute (AAI), AMIDEAST, The Asia Foundation, Creative Associates International, Inc., and Development
InfoStructure, from July 1, 1999 through September 30, 1999, under the Global Training for Development (GTD)
Indefinite Quantity Contract (IQC) No. FAO-I-00-96-90020-00, Delivery Order No. 804, with the U.S. Agency for
International Development.

The report is organized as follows: Summary, Activities, Concerns/Constraints, and Recommended Actions.  Summary
provides an overview of the entire Delivery Order. Activities describes the accomplishments during the reporting period
toward fulfilling the major tasks and deliverables under the Delivery Order.  Concerns/Constraints describes any issues
and/or problems toward fulfilling the major tasks and deliverables under the Delivery Order.  Recommended Actions
describes proposed solutions to address any concerns and/or constraints toward fulfilling the major tasks and deliverables
under the Delivery Order.

I. SUMMARY

In April 1997, USAID/Kenya issued this Task Order for assistance in placement, management, and follow-on
programming of approximately 35 participants into U.S. short-term training programs each estimated to be an
average of five weeks in duration.  The objective of the training is to assist USAID/Kenya to achieve its goal of
broad-based sustainable economic growth.  Specifically, training is expected to contribute substantially to three
USAID/Kenya Strategic Objectives (SO):

♦  SO1: Creation of Effective Demand for Sustainable Political, Constitutional, and Legal Reform;
 
♦  SO2: Increased Commercialization of Small-holder Agriculture; and,
 
♦  SO3: Increased Sustainability of Family Planning and HIV/AIDS Service Delivery Systems.

 

II. ACTIVITIES

World Learning/AAI staff programmed one Kenyan participant this quarter under the Mission’s SO2.  In addition,
the Mission forwarded nominations for three SO1 participants to attend the Association of Women in
Development’s Eighth International AWID Forum in Washington, DC from November 11-14.

In September, USAID/Kenya approved contract modification budgets that incorporated five additional participants
and extended the task order end date to August 18, 2001.

PROGRAM HIGHLIGHTS:

Mr. Josephat Musyima, 15th International Seminar on Forest and Natural Resources Administration and
Management, Colorado State University, Fort Collins, CO, August 19 – September 11, 1999.
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Summary: Mr. Musyima, an Executive Officer with the Laikipia Wildlife Forum in Kenya, attended the
International Forestry Seminar, described as an intensive, interactive training program designed for senior resource
management professionals who desire to improve their managerial capabilities and administrative skills.

The 20-day seminar focused on strategies and methods to develop, manage, and conserve natural resources for the
sustained delivery of goods and services to meet the full range of human needs.  It consisted of visits to the states of
Colorado, Wyoming, Montana, Georgia, and North Carolina (in a variety of alpine, sub-alpine, montane and
grassland locations), and concluded in Washington, D.C.  Activities included lectures, filed tours, interactive group
sessions, individual presentations, and extra-curricular visits to sites of interest in order to accomplish three major
goals:
•  Demonstrate the principles and values of integrated natural resources management and the requisites for

institutional cooperation to meet diverse management goals.
•  Exhibit the biological, social, economic, and organizational factors that influence natural resources management

decisions on local, regional, national, and international levels.
•  Generate an international dialogue on key issues in natural resources management to promote an awareness of

universal problems or opportunities.
•  Sustainable Management – Discussion of principles, major barriers, and practical application including

planning, inventory & monitoring, conserving biological diversity while meeting human needs, and the special
requirements of managing protected areas.

•  Research and Technology Transfer – Determination of research priorities and management of research
organizations with emphasis on extension of results to users.

Mr. Musyima was generally satisfied with the program.  However, he suggested that training
should be more learner-centered, “with opportunities for participants to actively involve
themselves in the process rather than just parading the ‘experts’ … to impart knowledge.”  He
thought more emphasis could be placed on the management and administration of the natural
resources as opposed to their utilization. Mr. Musyima plans to apply the skills learned to
involve landowners in the natural resources management decision-making.  This will aid in
mapping out effective strategies of cooperation.

III. CONCERNS/CONSTRAINTS

A. ADMINISTRATIVE ISSUES

World Learning/AAI is pleased that USAID/Kenya has signed the pending modification, and looks forward to
providing continued service under this task order through August 18, 2001.   World Learning/AAI await additional
participant nominations.

B. PARTICIPANT ISSUES

There were no participant issues this quarter.

IV. RECOMMENDATIONS

World Learning/AAI request that the Mission forward additional nominations, so that this task order can be fully
implemented.
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GLOBAL TRAINING FOR DEVELOPMENT
USAID/GHANA

QUARTERLY REPORT
JULY 1, 1999 – SEPTEMBER 30, 1999

Task Order No.: 800
Effective Dates: 04/03/97 – 06/30/00

Contract Total: $800,735
Obligated Amount: $800,735

This Quarterly Report summarizes the activities of World Learning Inc. and its subcontractors, The
Africa-America Institute (AAI) and Creative Associates International Inc., from July 1, 1999
through September 30, 1999, under the Global Training for Development (GTD) Indefinite
Quantity Contract (IQC) No. FAO-I-00-96-90020-00, Task Order No. 800, with the U.S. Agency
for International Development.

The report is organized as follows: Summary, Activities, Concerns/Constraints, and Recommended
Actions.  Summary provides an overview of the entire Task Order. Activities describes the
accomplishments during the reporting period toward fulfilling the major tasks and deliverables
under the Task Order.  Concerns/Constraints describes any issues and/or problems toward
fulfilling the major tasks and deliverables under the Task Order.  Recommended Actions describes
proposed solutions to address any concerns and/or constraints toward fulfilling the major tasks and
deliverables under the Task Order.

I. SUMMARY

This Task Order is effective April 3, 1997 through June 30, 2000.  It supports two of the
USAID/Ghana Mission's four Strategic Objectives: health and education.

The Scope of Work, as modified, requires a two-phase implementation of in-country services for
annual training plan development related to SO2, education:

Phase I

•  Lead USAID and Ministry of Education focus group in initial discussion on training
expectations, processes, and plans.  Provide guidance on USAID training processes and
regulations.

•  Share tools and techniques for conducting a training needs assessment and provide
guidance on selection criteria.  Reach agreement with the Ministry of Education (MOE)
regarding its institutional role for follow-on to training.

•  Introduce MOE to framework for developing an annual training plan.
•  Update Mission Training Officer skills.
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Phase II

Assist Ministry of Education in:

•  Finalizing annual training plan.
•  Finalizing selection criteria and process.
•  Reaching agreement on first round of trainees.
•  Develop follow-on plan with MOE for on the job support to returned trainees.

In addition, the Scope of Work requires placement and monitoring services, management, follow-on
programming, and reporting of 35 short-term participants for U.S. training and 16 short-term
participants for third-country training, to complement the in-country planning services.  The
Mission anticipates training in the following subject areas:

SO2:  Increased Effectiveness of the Primary Education System (10 U.S. and 6 Third
Country participants)

Mission-Proposed Training Subjects:

Educational Policy
Decentralization
Low Cost Learning Materials
Distance Learning
Supervision

SO3:  Improved Family Health (25 U.S. and 10 Third Country participants)

Mission-Proposed Training Subjects:

Program and Project Management
Laboratory Methods and Techniques
HIV/AIDS Test Counseling
Surveillance and Applied Epidemiology for HIV/AIDS
Laboratory Diagnosis of HIV/AIDS
Health Care Financing
Research, Evaluation and Monitoring
Family Planning, Family Health Communication
Gender Analysis Management/Role of Women
Family Planning Management for Senior Level Managers
Family Planning Logistics Training
Adolescent Training Programs

Social Marketing for Change
Planning and Management
Training Methods
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II. ACTIVITIES

Eight Ghanaian participants completed programs this quarter, under SO3 (6) and SO 2 (2). One
participant is currently active.

Program Highlights:

International Health Management

Mr. Alex Adjei.  International Health Management Course, Global Health Action,
Atlanta, GA, August 5 – September 20, 1999.

Summary: Mr. Adjei, a Senior Pharmacist with the Pharmacy Council of Ghana,
attended a six-week course which focused on building partnerships within the
international community in order to create viable avenues to global health.

This course is designed for health care professionals, leaders in health-related areas, and U.S.
personnel serving international communities.  The goal of this course was to create partnerships
between all of the participants by developing leadership, management and planning skills that
will allow each participant to effectively plan, direct, implement, and evaluate programs and
activities.  The curriculum and activities were planned before and during the course, and were
based on the dynamics of adult learning, along with participants’ interests, cultural and
individual diversity, and the rapid development of new information and technology.  Participants
had an opportunity to adapt appropriate methods and information to their individual work
situations.  Selected topics in the following subject areas were interwoven throughout the course:

•  Foundations: Learning Needs Assessment; Exploration of Cultural Diversity;
Health Realities in a Changing World; Women and International Development

•  Leadership: Leadership and Ethics; Vision and Strategic Planning; Decision
Making/Problem Solving; Power of Paradigms

•  Management: Organizational Mission, Philosophy, and Objectives;
Organizational Structure – Lines of Authority; Time Management; Policies and
Procedures Development; Marketing/Public Relations

•  Effective Communication Skills: Communication which Generates Results;
Effective Listening/Speaking: Requests, Promises, Declarations; Group Process and
Dynamics; Conducting Meetings

•  Learning/Teaching: Establishing a Learning Environment; Assessing Learning
Needs; Adult Teaching/Teaching Styles; Community Health Education

•  Health Project Planning: Health Project Planning; Long Range Planning for
Effective Change; Budgeting Effectively; Community Development/Primary Health Care

•  Video Work and Presentation Skills: Video individual presentations; Practicum
for presenting ideas to a group; Training on presentation skills, including use of visual
aids, equipment, etc.
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The course included other supporting activities and topics such as seminars on Global Awareness
of AIDS, and Teenage Drug Abuse; Group community experiences such as Community Health
Centers and Grady Memorial Hospital; Individualized community experiences such as
consultations with experts in various interest areas; and Social Activities such as Atlantic City
Tour, picnics, etc.

Mr. Adjei was particularly pleased with the course section on paradigms, during which the
participants examined “paradigm shifts.”  He has come to believe that “there (is) a solution to
every problem only if one (is) prepared to look beyond the ‘smokescreen’ through which things
are traditionally perceived.”  Mr. Adjei intends to implement a project he planned during the
training program, apply the management and leadership skills he has acquired, and change his
attitude towards senior management in “a bid to change their attitudes towards (him).”  He felt
the program was fine, but found the emphasis on project planning at the end of the program
inadequate.  The projects presented by all participants did not include evaluation and budgeting.
Mr.Adjei felt that it would have been useful to start project planning in the third week.

Lessons Learned: Mr.Adjei expressed concern about the pre-departure orientation.  His main
suggestion was to inform the participant about details such as transfers between airports during
travel; he had not been informed that he would need to take a shuttle from Gatwick to Heathrow
in London.

Strategic Leadership for Health Initiatives
Mr. Kofi Abinah and Mr. Edwin Darkey, ‘Strategic Leadership for the 21st Century: Change and
Sustainability’, Management Sciences for Health (MSH), Boston, MA, June 16 – July 2, 1999

Mr. Kofi Abinah and Mr. Edwin Darkey, both Regional Population Officers with Ghana’s
Ministry of Health, participated in the ‘Strategic Leadership’ course at MSH.

 This course focused on leadership, as contrasted to management, in a complex, changing
environment. The MSH model of leadership balances three roles: thinking strategically, inspiring
others, and producing results that are built around a core of self-awareness and self-development.
The course offered an opportunity to explore the practice of leadership in depth.

Topics covered on leadership include how personal style affects the way individuals work; how
the participant communicates with and relate to others; how to manage in times of change; how
you manage stress associated with change; and managing problematic interpersonal relations
with colleagues, superiors or subordinates. The course also covered rational and irrational group

processes, how these processes impact individual conflict management, principled negotiation,
reaction of others to leadership and what can make participants more effective leaders.

Both Mr. Abinah and Mr. Darkey expressed satisfaction with the course. They stated that it
provided excellent insight into the process of developing leadership capabilities.
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Public Financial Management
Mr. Louis Kwame Amo, Public Financial Management Program, Institute of Public Service
International (IPSI) – University of Connecticut. June 7 – July 31, 1999. West Hartford,
Connecticut.

Summary: Mr. Louis Amo, Assistant Desk Officer (Americas) with the Ministry of
Finance, participated in the IPSI program on public financial management.

This program was designed for managers and practitioners who have financial
management responsibilities. The course covered the budgeting process, capital
budgeting, revenue planning and cash management, fund accounting and financial
reporting, cost and managerial accounting, auditing and internal control, international
finance, and microcomputer and internet applications in public finance. As part of the
program the participant visited Hartford, CT and Washington, DC to meet with US and
international government financial officials.

Mr. Amo, who returned directly to Ghana, following his course, did not return his
evaluation instrument.

Educational Policy and Planning
Mrs. Esther Amoah-Ahinful and Mr. Charles Badoo, Educational Policy Analysis Workshop,
Harvard Institute for International Development (HIID), Cambridge, MA, August 1 – August 27,
1999

Mrs. Amoah-Ahinful and Mr. Badoo are both officials with the Ghana’s Ministry of
Education They attended the HIID course, ‘Educational Policy Analysis Workshop’.

Summary: The Educational Policy Analysis and Planning Workshop is offered annually
by the Harvard Institute for International Development (HIID) and faculty of the Harvard
Graduate School of Education (HGSE) on the campus of Harvard University.  This
intensive five-week course introduces the newest techniques for conducting policy
analysis and planning, provides access to a wealth of current research knowledge,
introduces the use of state-of-the-art computer software in educational policy analysis
and planning, and provides a unique opportunity for participants to share their
experiences with colleagues from around the world.  HIID and HGSE have been leaders
in the areas of policy analysis and planning in developing education systems for many
years.  They have worked closely with educators in many countries, most recently:
Colombia, Egypt, El Salvador, Honduras, Jamaica, Jordan, Malaysia, Malawi, Pakistan,
Palestine and

Paraguay.  HIID has synthesized research from around the world on access, quality,
equity, and efficiency and has made it available in formats such as an easy-to-use

computer program, SHARE, and a publication, "The Forum," designed to meet the needs
of professional educators.
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Mrs.Amoah-Ahinful and Mr.Badoo found the course very useful. Particularly of interest
was the use of computers in educational planning. They did state that the course should
be extended by a week or two, in order to allow for more in-depth training. They also
requested a pre-departure orientation a week or two before the departure date in order to
make preparations.

III. CONCERNS/CONSTRAINTS

A. ADMINISTRATIVE ISSUES

This task order ends on June 30, 2000. The months of January through June 2000 were included
in the task order to allow World Learning staff time to file tax returns for participants trained in
1999.  However, because taxes must be filed by June of the year following training,
programming activity on this task order must cease by December 31, 1999.  Tax returns for
participants trained during any part of 2000, would have to be filed in 2001.  A task order
extension must be executed if USAID/Ghana wishes to send participants to the U.S. beyond
December 31, 1999.

B. PARTICIPANT ISSUES

There were no participant issues this quarter.

IV. RECOMMENDED ACTIONS

World Learning/AAI requests that Mission advises of its intention to extend the task order end
date to accommodate U.S. training after December 31, 1999.
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GLOBAL TRAINING FOR DEVELOPMENT
USAID/SENEGAL

QUARTERLY REPORT
JULY 1, 1999 - SEPTEMBER 30, 1999

Task Order No.: 808
Effective Dates: 06/11/97 – 09/30/99

Contract Total:  $931,265
Obligated Amount:  $931,265

This Quarterly Report summarizes the activities of World Learning Inc. and its subcontractors, The Africa-America
Institute (AAI), AMIDEAST, The Asia Foundation, Creative Associates International, Inc. (CAII), and
Development InfoStructure, from July 1, 1999 through September 30, 1999, under the Global Training for
Development (GTD) Indefinite Quantity Contract (IQC) No. FAO-I-00-96-90020-00, Task Order No. 808, with the
U.S. Agency for International Development.

The report is organized as follows: Summary, Activities, Concerns/Constraints, and Recommended Actions.
Summary provides an overview of the entire Task Order. Activities describes the accomplishments during the
reporting period toward fulfilling the major tasks and deliverables under the Task Order.  Concerns/Constraints
describes any issues and/or problems toward fulfilling the major tasks and deliverables under the Task Order.
Recommended Actions describes proposed solutions to address any concerns and/or constraints toward fulfilling
the major tasks and deliverables under the Task Order.

I. SUMMARY

On May 30, 1997, World Learning received a GTD Statement of Work (SOW) for placement and monitoring
services for 52 participants to be programmed under two of the Mission’s Strategic Objectives (SOs) and one
Special Objective:

SO1 Decreased Family Size
10 U.S. participants in short courses
  8 Third Country participants: 4 for conferences, 4 for an observation study tour (OST)

SO2 Increased Crop Productivity Through Improved Natural Resources Management in Zones of
Reliable Rainfall

12 U.S. participants: 8 in short courses, 4 in OSTs
  5 Third Country participants: 3 in an OST and 2 for conferences

Special Objective
Democracy and Governance
13 U.S. participants: 10 in short courses, 3 in an OST
  4 Third Country participants in an OST

In addition to the 52 new participants listed, 35 for U.S. and 17 for Third Country Training, the Mission also
requested monitoring services for two academic participants being transferred from the PIET contract as of June 30,
1997, who were expected to complete training by the end of August 1997.

In December 1997, USAID/Senegal added a three-week Observational Study Tour (OST), for 22 participants, in
conjunction with development of a new mission strategy and strategic objectives.  The three new objectives are:

Strategic Objective No. 1: Sustainable Increases in the Private Sector Income-Generating Activities in Selected
Sectors.

IR 1:  Improved legal, regulatory and policy environment
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IR 2:  Improved access to financial services for small and medium-sized enterprises (SME)
IR 3:  Increased use of best technical and managerial practices

Strategic Objective No. 2: More Effective, Democratic and Accountable Local Management of Services and
Resources in Targeted Areas.

IR 1:  Increased capacity of local institutions
IR 2:  Increase access to financial resources
IR 3:  Popular participation in the management and oversight of local affairs increased
IR 4:  More effective implementation of policies and regulations related to decentralization

Strategic Objective 3: Increased and Sustainable Utilization of Survival, Reproductive Health and STD/AIDS
Services in the Context of Decentralization.

IR 1:  Improved access to quality child survival, reproductive health and STD/AIDS services
IR 2:  Increased demand for child survival, reproductive health and STD/AIDS services
IR 3:  Greater financing from internal sources

In September 1998, USAID/Senegal asked World Learning/AAI to pick-up five academic students from Oregon
State University from October 1, 1998 to December 31, 1999.  These included three Master’s students and one Ph.D.
candidate studying at Oregon State University and one Master’s student at University of California – Davis.

II. ACTIVITIES

The World Learning/AAI team arranged for eight Senegalese participants to attend training this quarter in the U.S.
and Zambia. Two participants attended the 13th International Conference on AIDS and STDs in Africa Conference
held in Lusaka, Zambia from September 12 – 17.  Five attended a course in good governance conducted by the
Institute for Global Training in Washington, DC., while one attended a course in cooperative management at the
International Management Development Institute of the University of Pittsburgh.

PROGRAM HIGHLIGHTS

Good Governance, Financial Transparency and Computer Applications for Project
Management

 Mr. Malic Dabo, Mrs. Maimouna Ndao Dieng, Mr. Abdul Karim Ndiaye, and Mr. Zsaliou Gaye Ndoye, Good
Governance and Financial Transparency, The Institute for Global Training, Washington, D.C.  September 6--30,
1999; and Mr. Abdou Sarr, Computer Applications for Project Management, The Institute for Global Training,
Washington, D.C., September 6--30, 1999.

Summary: Mr. Malic Dabo, Mrs. Maimouna Ndao Dieng, Mr. Abdou Karim Ndiaye, and Mr. Zsaliou Gaye Ndoye
participated in the Good Governance and Financial Transparency training offered by the Institute for Global
Training.  Mr. Abdou Sarr participated in the training dealing with Computer Applications for Project Management.

Mr. Malic Dabo is a Division Chief at the Ministry of Commerce in Dakar. Mrs. Maimouna Ndao Dieng is an
Equipment and Expense Manager of a private company in Senegal.  Mr. Abdou Karim Ndiaye is a Librarian and
Secretary General of CRESP in Dakar. Mr. Zsaliou Gaye Ndoye is an Agronomist and Project Manager at NCNW.
Mr. Abdou Sarr is the assistant to the Project Manager, as well as the Computer Assistant to the staff of NCNW.

This Good Governance and Transparency course offered  by The Institute for Global Training was designed as a
response to new requirements of many donor agencies that call for beneficiaries to have improved accounting and
audit systems in place when managing development projects.  The objectives of this program included enabling
organizations to produce and distribute financial information that is transparent, complete and reliable; improving
the acquisition of new audit and financial techniques; developing professional standards for financial audits adapted
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to the African context; mastering techniques used to investigate and detect fraud; and understanding and applying
the management tools of an outside auditing firm.

The “Computer Applications for Project Management” program reviewed the fundamentals of activity management
and introduced some of the new tools available to improve results.  The objectives of the seminar included mastering
effective techniques of planning, implementation, monitoring and follow-up, enhancing financial negotiation skills,
acquiring modern tools of financial management, facilitating the application of computer- based project
management by becoming familiar with some of the software available, and increasing the productivity of the staff
and teams responsible for project management.

The Senegalese Delegation, constituted by the five participants mentioned above, expressed a high level of
satisfaction about their training experience.  They felt that their main objective of acquiring valuable skills and
information about Governance and Financial Transparency was well accomplished.  Mr. Abdou Sarr was also very
satisfied with the computer training that he received.  Their only suggestion for improvement is that they wish they
had had more site visits.  They found that type of “observational learning” to be very helpful.

Décentralisation et Management des Collectivités Locales (Decentralization and
Management of Local Collectivities)

Mrs. Jeanne Marie Koité, Décentralisation et Management des Collectivités Locales, University
of Pittsburgh, Institut International pour le Développement du Management (International
Management Development Institute – IMDI), Pittsburgh, PA, September 11 – September 29,
1999.

Summary: Mrs. Koité, from the Department of Community Development at the Ministry of Family, Social Action
and National Solidarity in Dakar, attended the 3-week course focused on decentralization as a means of achieving
sustainable development.

According to institution literature, this course has the following objectives:
•  To analyze the administrative, technical and financial structures, at the decentralized levels in some countries of

Africa;
•  To examine models by which the central administration can help decentralize, particularly by setting up a

territorial network of technical services;
•  To foresee the municipal expense evolution according to decisions of investment, of development choices;
•  To identify possible sources for growth of local returns considering the available fiscal taxes, the constraints of

recovery and objectives of equity, the elasticity and the administrative feasibility;
•  To balance the expected expenses and resources considered over a given period;
•  To understand the impact of financing an investment by loan, that could not have been “auto-financed.”

Mrs. Koité felt her training was appropriate.  Upon return, she said that she will play an active
role in the implementation of decentralization legislation, which should help empower local
institutions and move towards sustainable development.

III. CONCERNS/CONSTRAINTS

A. ADMINISTRATIVE ISSUES

In April this year, World Learning/AAI submitted a modification request to USAID/Senegal that
asked for approval of new staff working on the task order.  Before the Mission responded the
request, however, Training Officer, Mr. Mamadou Diarra, informed World Learning/AAI that
the Mission intended to nominate up to 25 participants before the end of the task order on
September 30, 1999.  Since the current task order would only support 18 new participants, Mr.
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Diarra requested that the former modification request be combined with revised participant and
administrative budgets. The Mission Contracting Officer sent an RFP to World Learning/AAI
requesting placement for the 25 participants.  By the time this request reached World
Learning/AAI, it was obvious that it would be logistically impossible for the Mission to recruit,
nominate and send 25 new participants by September 30.  Rather, the Mission nominated eight
participants who could be accommodated under the terms of the current task order.  World
Learning/AAI, therefore, did not submit budgets for programming and monitoring an increased
number of participants.

B. PARTICIPANT ISSUES

The five participants attending the good governance course at Institute of Global Training complained to the
Mission through their training provider about the way the World Learning/AAI handled their program.  Specifically,
they complained that: they could not get in contact with World Learning/AAI staff; that they did not have hotel
reservations upon their arrival; that a member of their group was ill, but could not see a doctor; and that they had not
received reimbursement for money spent while laying over in France on their way to the U.S.

World Learning/AAI responded to the Mission by reporting that the hotel accounting clerk to whom Participant
Placement Assistant, Jamal Jafari had personally given a check, failed to credit the participants’ account, causing
their reservation to lapse. The training provider arranged for the participants to get rooms through the weekend.  The
following Monday, when World Learning/AAI staff learned what had happened, they contacted the hotel accounting
clerk and he applied the check to the participants’ accounts.

Both the home and office numbers of all staff persons working on this program were included in the participants’
training implementation plan.  World Learning/AAI staff were surprised to learn that the participants complained of
not being able to reach them, especially since one of the participants had spoken to the Task Order Manager, Vivian
Awumey, just two days before.

Ms. Myriam Cederstrom, Placement and Monitoring Specialist with AAI, tried repeatedly to reach the sick
participant to arrange a doctor’s visit for her the day before the participant made the complaint.  The participant was
shopping, however, and did not return Ms. Cederstrom’s messages.

World Learning/AAI learned of the request for reimbursement through the complaint, not directly from the
participant. On the day that USAID/Senegal Training Officer, Mamadou Diarra forwarded the complaint to World
Learning/AAI, Placement and Monitoring Specialist, Myriam Cederstrom, visited the participants at their training
site.   It become clear that the participants were in part upset by unequal treatment by the training provider in
relation to other participants not programmed through a contractor.  For example, the training provider held a
welcome luncheon for what he termed his “private clients,” excluding those programmed through World
Learning/AAI.  The training provider told the participants that it was World Learning/AAI’s responsibility to
provide such a luncheon for them.  The participants naturally felt slighted.

The participants said that they expected World Learning/AAI staff to meet them at the airport.  Meridian
International Center provides this service on World Learning/AAI’s behalf, as clearly described in their training
implementation plans.

Ms. Cederstrom offered to accompany the sick participant to a doctor.  She said, however, that her symptoms began
before she left Senegal and that she preferred to see a doctor later in the week.  Before their departure, World
Learning/AAI gave the participants two days of M&IE allowance for the long layovers in Paris that they had coming
to and returning from training.
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IV. RECOMMENDED ACTIONS

The World Learning/AAI team requests that the Mission review and approve the modification request submitted in
April, which seeks to approve new staff.  This approval is necessary for World Learning/AAI to invoice the Mission
for work already done on behalf of Senegalese participants by staff persons who joined the team after May 1998.
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GLOBAL TRAINING FOR DEVELOPMENT
USAID/MALAWI

QUARTERLY REPORT
JULY 1, 1999-SEPTEMBER 30, 1999

Task Order No.: 811
Effective Dates: 07/01/97 – 08/18/00

Contract Total:  $1,335,758
Obligated Amount:  $878,618

This Quarterly Report summarizes the activities of World Learning Inc. and its subcontractor, The
Africa-America Institute (AAI), AMIDEAST, The Asia Foundation, Creative Associates
International, Inc. (CAII) and Development InfoStructure, from July 1, 1999 through September
30, 1999, under the Global Training for Development (GTD) Indefinite Quantity Contract (IQC)
No. FAO-I-00-96-90020-00, specifically Task Order No. 811, with the U.S. Agency for
International Development.

The report is organized as follows: Summary, Activities, Concerns/Constraints, and Recommended
Actions.  Summary provides an overview of the entire Task Order. Activities describes the
accomplishments during the reporting period toward fulfilling the major tasks and deliverables
under the Task Order.  Concerns/Constraints describes any issues and/or problems toward
fulfilling the major tasks and deliverables under the Task Order.  Recommended Actions describes
proposed solutions to address any concerns and/or constraints toward fulfilling the major tasks and
deliverables under the Task Order.

I. SUMMARY

The SOW requested services for four of the USAID/Malawi’s five Strategic Objectives (SOs):

SO1 Increased agricultural incomes on a per capita basis
SO3 Increased adoption of measures that reduce fertility and risk of HIV transmission, 

including improved child health practices
SO4 Increased access to, and quality and efficiency of, basic education, especially for girls
SO5 Institutional base for democratic participation strengthened and broadened

Placement and monitoring services were requested as follows:

SO1   6 short-term U.S. participants
SO3   9 academic U.S. participants (monitoring only, transferred from PIET)

16 short-term U.S. participants
  8 short-term Third Country participants

SO4   1 academic U.S. participant (monitoring only, transferred from PIET)
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SO5   4 short-term U.S. participants

44 participants TOTAL

The SOW also requested the preparation of a training plan, based on inputs from the SO teams
and in consultation with the Human Capacity Development Officer (HCDO).

II. ACTIVITIES

World Learning/AAI programmed 29 new Malawian participants during the fourth quarter of fiscal
year 1999. Eight of the participants fell under the Mission’s SO4.  Of these, five were academic
participants who had received scholarships from Lakeland College in Sheboygan, Wisconsin to earn
B.S. degrees in education.  Another Malawian, under SO5, began an academic program at Brandies
University in pursuit of a Master’s degree in Sustainable Development.

Nineteen participants fell under SO3, and attended a variety of third country and U.S.-based short
courses and conferences.  One SO1 participant attended a course in Fertilizer Marketing at the
International Fertilizer Development Center.

Julius Mangisoni, a continuing participant, who was scheduled to complete a Ph.D. in
Agricultural Economics at the University of Minnesota in June, requested a program extension
through August.  Mission staff responded that neither the Mission, nor Bunda Agricultural
College, Mr. Mangisoni’s employer, had sufficient funds to support two additional months of
maintenance and other allowances.  The Mission agreed, however, to pay for Mr. Mangisoni’s
HAC insurance, so that he would comply with U.S. government regulations while finishing his
degree.  Mr. Mangisoni returned to Malawi at the beginning of September.

Program Highlights:

Ph.D. Agricultural Economics

Mr. Julius Mangasoni, University of Minnesota, St. Paul, MN, June 1998 – August 1999

Summary: Mr. Mangasoni has successfully completed his program and returned to
Malawi.

B.A. Education

All five participants have arrived safely and have started their program at Lakeland
College. Their advisor, Prof. Elzinga, has been in regular contact with the programmer
and indicated that all participants are adjusting and doing well.

Asili Kachigamba, Lakeland College, Sheboygan, WI, August 1999 – June 2002

Summary: In the Fall ’99 semester Asili registered for the following courses:
Understanding Social Justice (4 credits); History of Africa (4 credits); Expository Writing
(4 credits); Introduction to Biology (4 credits).
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Teddie Malangwasira, Lakeland College, Sheboygan, WI, August 1999 – June 2002

Summary: In the Fall ’99 semester Teddie registered for the following courses:
Understanding Social Justice (4 credits); History of Africa (4 credits); Expository Writing
(4 credits); Educational Psychology (4 credits).

Andy Mwanyongo, Lakeland College, Sheboygan, WI, August 1999 – June 2002

Summary: In the Fall ’99 semester Andy registered for the following courses: Persuasive
Writing (4 credits); History of Africa (4 credits); Introduction to Biology (4 credits);
Survey of American Literature (4 credits).

Peterson Moyo, Lakeland College, Sheboygan, WI, August 1999 – June 2002

Summary: In the Fall ’99 semester Peterson registered for the following courses:
Understanding Social Justice (4 credits); Linear Algebra (4 credits); Expository Writing
(4 credits); Introduction to Computers (4 credits).

Sellina Kanyerere, Lakeland College, Sheboygan, WI, August 1999 – June 2002

Summary: In the Fall ’99 semester Sellina registered for the following courses:
Understanding Social Justice (4 credits); History of Africa (4 credits); Expository Writing
(4 credits); Introduction to Biology/Lab (4 credits).

M.A. Sustainable Development

Mulle Chikoko, Brandies University, Waltham, MA, August 1999 – June 2000

Summary: Ms. Chikoko arrived and settled in well. She has started her program and has
reported to programmer that she is adjusting well in her new environment.

Educational Policy and Planning

Joseph Kuthemba-Mwale, Marilyn Khonje and Ramsey Sosola, Educational Policy and
Planning, Harvard Institute for International Development, Cambridge, MA, August 1 – August
29, 1999

Malawi Ministry of Health officials: Mr. Joseph Kuthemba-Mwale, Director of Education
Planning; Mrs. Marilyn Margaret Khonje, Principal Planning Officer; and Mr. Ramsey Peter
Sosola, Education Planning Officer, participated in the Harvard Institute for International
Development’s Educational Policy Analysis and Planning Workshop.

The Educational Policy Analysis and Planning Workshop is offered annually by the
Harvard Institute for International Development (HIID) and faculty of the Harvard
Graduate School of Education (HGSE) on the campus of Harvard University.  This
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intensive five-week course introduces the newest techniques for conducting policy
analysis and planning, provides access to a wealth of current research knowledge,
introduces the use of state-of-the-art computer software in educational policy analysis
and planning, and provides a unique opportunity for participants to share their
experiences with colleagues from around the world.  HIID and HGSE have been leaders
in the areas of policy analysis and planning in developing education systems for many
years.  They have worked closely with educators in many countries, most recently:
Colombia, Egypt, El Salvador, Honduras, Jamaica, Jordan, Malaysia, Malawi, Pakistan,
Palestine and Paraguay.  HIID has synthesized research from around the world on
access, quality, equity, and efficiency and has made it available in formats such as an
easy-to-use computer program, SHARE, and a publication, "The Forum," designed to
meet the needs of professional educators.

The participants stated that they enjoyed their course and found it very useful .The only major
comment was that the course was too short. Originally a six- week course, HIID decided to
condense the workshop into four weeks. This resulted in some of the material being rushed.

The Malawian educational system is currently undergoing a decentralization process and the
participants found this area of the course particularly useful. More in-depth coverage of other
areas of the course would have been appreciated.

The participants also wished they had more information on the course before they left Malawi.
They said that it would have been helpful to collect documents and other materials to take to the
course had they known they would have proven useful. However, overall the participants found
the course extremely useful.

Fertilizer Marketing and Development
Mr. David Kamchacha, International Fertilizer Marketing Training Program, International
Fertilizer Development Center, Muscle Shoals, AL, September 6 – October 1, 1999

Mr. David Boston Kamchacha, Executive Director of Produce-Mart International Ltd.,
participated in the International Fertilizer Marketing Training Program at the IFDC. During his
program the participant traveled to Florida, Illinois, Indiana, Missouri, Tennessee and Alabama
to visit fertilizer sites and other agricultural points of interest.

This program identified the requirements for efficient agri-input market in free market
economies and developed skills in analyzing market opportunities and in developing and
implementing appropriate marketing strategies. This program will assist the participant with the
main goal of his company which is to “take the lead in supporting the farmer by providing
essential inputs and others from a site as close as possible to the farmer, thereby satisfying and
contributing towards a better standard of living for the farming community and the general
public”.

Mr. Kamchacha found his program very useful. Although there was quite a bit of travelling, the
off-site visits proved essential to the practical applications of his goals. The participant
particularly enjoyed input into his current main objective - the development of marketing and
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corporate planning techniques. The only suggestion he made was to request an earlier orientation
to encourage early preparation.

XIth International Conference on AIDS and STDs in Africa

Mr. Kennedy J Chikonde, Mr. Benedicto S Chisuse, Mr. Henry J Damisoni, Mr. Henry G
Feluzi, Mr. Dickiens Kolondo, Miss Cecilia N Makina, Mr. Aaron K Mhango, Miss
Joyce C Mphaya, Mr. O’John S Mpoha, Mr. Katawa Msowoya, Miss Francesca M
Munthali, Mr. Harry Hasten J Namwera, Mr. Christopher Nzembe, Mrs. Tambudzai
Rashidi, Mr. Felix B Simbi, Mrs. Miriam Simbota; Xith International Conference on
AIDS and STDs in Africa (ICASA), Lusaka, Zambia, September 12 – 16, 1999.

Summary: The group of sixteen health officials attended this 4-day conference on setting
priorities for HIV/AIDS in Africa, by sharing insights and experiences gained in HIV/AIDS/STD
control and management strategies.

According to conference literature, this year’s Conference aimed to:
•  Review, discuss and provide updates on the major advances in understanding the

HIV/ADIS/STD epidemic from a community, socio-economic, cultural, political,
epidemiological, clinical and basic science standpoint.

•  Provide a forum for a critical analysis of various responses to the HIV/AIDS epidemic and to
discuss the extent in which these responses have impacted on the course and status of the
epidemic.

•  In light of the above, suggest and set new (or strengthen old) strategies and priorities for
dealing with the epidemic from an African perspective and resource context.

The theme, “Looking into the future: Setting Priorities for HIV/AIDS in Africa” was the major
focus of all presentations and was addressed by invited speakers and presenters.  Specific
sessions addressed the issue of defining priorities and strategies in various areas in light of the
experience gained in dealing with the HIV/AIDS epidemic for more than a decade.   The
Conference was organized into five tracks.
•  Track 1: HIV/AIDS/STDs and the Community - Dealt with the impact of the HIV/AIDS

epidemic and STDs on the community and the community responses to the challenges of the
epidemic.

•  Track 2: HIV/AIDS and the Socio-economic Consequences - Focused on topics from a wide
range of social, ethico-legal, political and economic areas, including HIV and development
and national responses.

•  Track 3: Determinants of the Spread of HIV & STDs and Prevention Interventions: Covered
topics related to HIV incidence and prevalence; socio-demographic and economic
determinants of HIV transmission; public health approaches and strategies.

•  Track 4: Care and Social Support - Focused on issues related to care and support in the
public and private sector; including PLWHA, orphans, health workers and the community.

•  Track 5: Basic Science and Clinical Care – Covered virology, pathogenesis, vaccines,
immunology; clinical research and care including therapy for HIV and
opportunistic/neoplastic conditions; STD infections; natural history of HIV disease.
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A variety of skills building workshops were held throughout the Conference, with the goal of
enabling participants to acquire skills, which they will be able to use in their own communities,
and to enable them to train others in those skills.  Some topics include proposal writing, e-mail
and Internet, outreach & peer education, monitoring & evaluation.

Lessons Learned: The AAI representative in Lusaka proved to be extremely helpful in making
arrangements with the conference secretariat.  As in past years, the ICASA Secretariat has been
very difficult to communicate with, despite the use of internet and e-mail.

III. CONCERNS/CONSTRAINTS

A. ADMINISTRATIVE ISSUES

USAID/Malawi’s request that World Learning/AAI monitor six academic participants necessitates a
task order modification.   World Learning/AAI have revised and submitted both participant and
administrative budgets to the Mission.

Twice this quarter, third country training providers have abruptly cancelled courses on very short
notice.  World Learning/AAI programming staff will research alternative providers in East and
Southern Africa to broaden the options available for third country training.

B. PARTICIPANT ISSUES

Participants attending two courses this term reported that they wished they had brought
more materials pertaining to their work to share and analyze during training.  Bringing work
documents and materials is clearly suggested in the training implementation plans sent by
World Learning/AAI.  Perhaps participants would benefit from Mission staff highlighting this
suggestion during their pre-departure orientations.

IV. RECOMMENDED ACTIONS

The World Learning/AAI team requests that the Mission reiterate to participants that they should
consider bringing relevant work documents to training.
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            ATTACHMENT 1

 SUMMARY:  Status of GTD Malawi nominations as of 09/30/99

U.S. TRAINING 
07/01/99 – 09/30/99                                 SO1     SO3     SO4     SO5

Pick-ups from other contractor 0 0 0 0
Pending from past quarters 0 0 0 0
N - Nominated this quarter 1 1 8 2
A - Active, in training this quarter 1 1 8 2
C - Completed this quarter 1 1 3 1
X - Canceled this quarter 0 0 0 0
T - Terminated this quarter 0 0 0 0
P - Pending at end of quarter 0 0 0 0

THIRD COUNTRY TRAINING
07/01/99 – 09/30/99                                 SO1     SO3     SO4     SO5

Pick-ups from other contractor 0 0 0 0
Pending from past quarters 0 18 0 0
N - Nominated this quarter 6 4 0 0
A - Active, in training this quarter 0 17 0 0
C - Completed this quarter 0 17 0 0
X - Canceled this quarter 2 0 0 0
T - Terminated this quarter 0 0 0 0
P - Pending at end of quarter 4 5 0 0
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GLOBAL TRAINING FOR DEVELOPMENT
USAID/ERITREA

QUARTERLY REPORT
JULY 1, 1999-SEPTEMBER 30, 1999

Task Order No.: 812
Effective Dates: 07/01/97 - 12/31/99

Contract Total:  $1,565,309
Obligated Amount:  $1,565,309

This Quarterly Report summarizes the activities of World Learning Inc. and its subcontractors, The
Africa-America Institute (AAI), AMIDEAST, The Asia Foundation, Creative Associates
International, Inc., and Development InfoStructure, from July 1, 1999 through September 30,
1999, under the Global Training for Development (GTD) Indefinite Quantity Contract (IQC) No.
FAO-I-00-96-90020-00, specifically Task Order No. 812, with the U.S. Agency for International
Development.

The report is organized as follows: Summary, Activities, Concerns/Constraints, and Recommended
Actions.  Summary provides an overview of the entire Task Order. Activities describes the
accomplishments during the reporting period toward fulfilling the major tasks and deliverables
under the Task Order.  Concerns/Constraints describes any issues and/or problems toward
fulfilling the major tasks and deliverables under the Task Order.  Recommended Actions describes
proposed solutions to address any concerns and/or constraints toward fulfilling the major tasks and
deliverables under the Task Order.

I. SUMMARY

The period of performance of this Task Order is July 1, 1997 through December 31, 1999
(revised completion date).  The World Learning team provided participant training support,
primarily monitoring, to four Eritrean nursing students in U.S. academic programs.  On June 5,
1998, amendment no. 3 was signed, which incorporated placement and monitoring services for
18 additional academic participants in the general area of health.  The ceiling price of the Task
Order was increased to $1,565,309 to accommodate the additional participants.  This additional
work is part of a larger USAID - Government of Eritrea bilateral health project in support of the
Eritrea Ministry of Health’s institutional capability to provide integrated primary health care
services.

ACTIVITIES

The World Learning/AAI team monitored 13 continuing and three new Eritrean participants this
quarter. The new students include Alemu Emnetu, enrolled in a Masters in Public Health program
at Tulane University, and Goitom Fitwi and Awet Weldemichael who are attending a Masters
program in African Studies at UCLA.   Mr. Goitom and Mr. Awet are faculty of the University



World Learning Quarterly and Annual Report Page 24
GTD/Mali, 07/01/99-09/30/99

of Asmara and fall under the Mission’s SO2: Democracy and Governance.  USAID/Eritrea
originally requested that training under this SO be incorporated into a separate contract.
However, because of time constraints, the Mission requested that these two participants be
included in the existing contract, so that they could begin training during the Fall 1999 term.

Last quarter, World Learning/AAI requested that USAID/Eritrea increase the participant expenses
portion of the task order budget, to fully fund the budgets of the five most recent arrivals.  World
Learning/AAI also inquired about the Mission’s intention to extend the contract in order to
accommodate monitoring of participants whose programs ended after December 31, 1999, the
contract end date.  USAID/Eritrea responded by requesting that the end date be extended to August
18, 2001, and that the total number of participants be raised from 23 to 26.

From August 16 to August 18, Task Order Manager, Vivian Awumey, attended the Center for
Human Capacity Building Conference: HCD for the 21st Century.  While there, she had the
opportunity to meet informally with Mission training staff Astier Araya, Dawit Habtemariam and
Tsega Ogbarebi.  Ms. Awumey also attended a brief post-conference meeting in which Mr.
Habtemariam outlined the Mission’s intention to add a much stronger human resources
development focus to SO2, to HCD staff.

Ms. Araya visited AAI’s office later in August to discuss issues pertaining to the contract with Ms.
Awumey, Lucy Gebre-Egziabher, Placement and Monitoring Specialist and Rahel Adamu,
Participant Placement Assistant.  She requested that participants be booked through Cairo to lower
the cost of air travel, which has escalated dramatically since the onset of conflict in the region.  Staff
discussed placement concerns with Ms. Araya, and in particular, reiterated the importance of
adequate lead-time in reducing program costs and ensuring that participants are able to begin their
programs as scheduled.

PROGRAM HIGHLIGHTS:

All participants are progressing well in their respective programs.

BS Environmental Health

Mr. Tecle Tewolde, New Mexico State University, NM, August, 1998 - May 30, 2002

Summary: Tecle registered for and successfully completed the following courses in
Summer ’99 semester: Nutrition and Health (3 credits): A; Interdiciplinary Seminar (3
credits): A

Mr.Tareke Ogbamicael, New Mexico State University, NM, August, 1998 - May 30, 2002

Summary: Tareke registered for and successfully completed the following courses in
Summer ’99 semester: Nutrition and Health (3 credits): B; Music 101 (3 credits): A
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AA – Computer Science

Mr. Ezra Kidane, Massachusetts Bay Community College, Wellesley, MA, August 1998 –
August 2000.

Programmer has not received Summer ’99 AETR for Ezra.  His grades will be forwarded
to the Mission under separate cover.

MS – Nursing Education

Ms. Ghidei Gebreyohannes, University of Northern Colorado, Greeley, CO, August 1998 –
August 2000

Summary: Ghidei registered for and successfully completed the following courses in
Summer ’99 semester: Principles of Learning (3 credits): A; Concepts of Trans-cultural
Nursing (3 credits): A; Advanced Trans-cultural Nursing (2 credits): A; Trans-cultural
Field Experience (2 credits): A

Mr. Abraham Yemane, University of Northern Colorado, Greeley, CO, August 1998 – August
2000

Summary: Abraham registered for and successfully completed the following courses in
Summer ’99 semester: Principles of Learning (3 credits): A; Concepts of transcultural
Nursing (3 credits): A; Advanced Trans-cultural Nursing (2 credits): A; Trans-cultural
Field Experience (2 credits): A

Master’s in Public Health (MPH)

Dr. Embaye Andom, Boston University, Boston, MS, August 1998 – October 1999

Summary: (NOTE: Previous report indicated date of completion of August 1999 instead
of October 1999.) Dr. Embaye will complete his program as scheduled in October 1999.
In the Summer ’99, he has registered for and successfully completed the following
courses: Environment Health (2 credits): A; Public Health Methods (4 credits): A-;
Health Services in Developing Countries (4 credits): A-; Health Policies in Developing
Countries (4 credits): A; Community Application (2 credits): A; Directed Study (2
credits): I

Dr. Afeworki Abraham, Johns Hopkins University, Baltimore, MD. January 1998 - June
30, 1999

Summary: The programmer informed Dr. Afeworki of the Mission’s decision to deny
his request for an extension to do practical training. The programmer finalized his
program completion.  Dr. Afeworki was scheduled to return to Asmara on July 2, 1999.
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Mr. Tseggai Beraki, Boston University, Boston, MA, May 1999 – May 2000

Summary: The programmer has not received the Summer ’99 AETR for Tseggai. His
grades will be forwarded to the Mission under separate cover.

Dr. Tesfai Solomon, Boston University, Boston, MA.,  May 1999 – May 2000

Summary: Dr. Tesfai is progressing well in his program. In the Summer ’99 semester he
registered for and successfully completed the following courses: Environmental Health (2
credits): A-; Public Health (4 credits): B-; Health Services in Developing Countries (4
credits): B+; Health Policy in Developing Countries (4 credits): A; Community
Applications in Public Health (2 credits): A-

Bachelor’s in Communication (BS)

Mr. Berhane Abraha, American University, Washington, DC, January 1999 – May 2002

Summary: Berhane is progressing well in his program. In the Summer ’99 semester, he
registered for and successfully completed the following courses: Microeconomics (3
credits): A; Macroeconomics (3 credits): A; College Reading and Writing (3 credits): B+

BS - Nursing

Ms. Hiwet Haile, Western Michigan University, Kalamazoo, MI, January 1999 –
December 2002

Summary: Hiwet  is progressing well in her program. In the Summer ’99 semester, she
registered and successfully completed the following courses: Critical Thinking (3
credits): AB; Human Sexuality (3 credits): A; Biomedical Ethics (4 credits): B; Thought
and Writing (4 credits): B

Mr. Isayas Solomon, Western Michigan University, Kalamazoo, MI, January 1999 – May
2001

Summary:  Isayas is progressing well in his program. In the Summer ’99 semester, he
registered for and successfully completed the following courses: Interpersonal
Communication (3 credits): B; Biomedical Ethics (4 credits): A; Critical Reasoning (3
credits): A; Introduction to Human Sexuality (3 credits): A

Mr. Tekeste Tombosa, Western Michigan University, Kalamazoo, MI, January 1999 –
May 2001
Summary: Tekeste is progressing well in his program. In the Summer ’99 semester, he
registered for and successfully completed the following courses: Critical Thinking (3
credits): A; Human Sexuality (3 credits): A; Biomedical Ethics (4 credits): B; Thought
and Writing (4 credits): B
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MS – Emergency Nursing

Mr. Semere Teclegiorgis, The University of Alabama at Birmingham, Birmingham, AL,
May 1999-August 2001

Summary: In the Summer ’99 semester, Mr. Semere completed the two preparatory
courses he had registered for: GRE and NCLEX (nursing exam).  He registered for and
successfully completed a non-degree course that is required for his degree and will be
transferred towards his degree: Advanced Trauma Nursing (3 credits): A.

World Learning/AAI was recently informed that Semere took the GRE exam, but that his
scores did not meet department requirements.  In the meantime, The University of
Alabama at Birmingham, School of Nursing Department, has decided that since they
could not properly evaluate Semere’s academic credentials, he needed to send them to a
credential evaluation organization.  Programming staff has contacted that organization
and forwarded Semere’s credentials to be evaluated.  World Learning/AAI will forward
the evaluation report upon receipt. While Semere has been working very hard to adjust to
a new environment, study for and take exams as well as try to meet the department’s
requirements, World Learning/AAI is becoming concerned that the additional
requirement made by the University may signal their ambivalence about admitting him as
a degree student.  Dr. Gail Hill, one of his professors, has been in contact with
programming staff regularly and has been trying on her end to resolve the bureaucratic
obstacles, without much success.  World Learning/AAI suggest that programs at other
schools be investigated in case Mr. Semere fails to gain full admission into the Trauma
Nursing Department of the University of Alabama.

Master’s in Public Health (MPH)

Alemu Emnetu, Tulane University, New Orleans, LA, August 1999 – December 2000

Summary: Alemu has arrived and started his program. Alemu recently complained that
the cost of living in New Orleans is high and that the monthly stipend is not sufficient to
cover the high rent and other expenses. The programmer explained to him that the
monthly maintenance allowance is based on shared accommodations and student living.
Alemu was further advised to look for a roommate and share housing instead of paying
for rent alone.  Alemu also expressed concerns about crime in that city. The programmer
explained to him that crime is a problem that exists in every major city and that the key is
to be more cautious.

M.A.- African Studies

Summary:  The following participants have arrived safely and have started their
programs.  All their paperwork was in order and their registration is confirmed.
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Awet Weldemicael, University of California, Los Angeles, CA, September 1999 – June
2001

Goitom Fitwi, University of California, Los Angeles, CA, September 1999 – June 2001

III. CONCERNS/CONSTRAINTS

A. ADMINISTRATIVE ISSUES

Additional task order funds are needed to pay participant expenses beyond December 1999.
World Learning/AAI has submitted revised budgets outlining the amount needed to fully fund
the 26 participants included in the task order through August 18, 2001.

Twenty-three of the 26 participants are either completed or active.  Over the last several months, the
Mission has nominated five participants for a total of only three slots remaining in the task order.
The pending participants and their intended programs are: Mr. Asgeddom Mosazhi, M.S. in
Pharmacy Administration; Dr. Mismay Ghebrehiwet, PH.D. in Public Administration; Dr. Efrem
Zewoldi, MPH with a emphasis on Opthamology; Mr. Tadesse Ghirmani, Ph.D. in Electronic and
Computer Engineering; and Mr. Yemane Desta, Ph.D. in Public Administration.

B. PARTICIPANT ISSUES

Dr. Abraham Afeworki, who completed a MPH program at Johns Hopkins University on June 30,
1999, requested that he be allowed to stay in the U.S. for six months following his program to
accept a fellowship through Johns Hopkins.  Dr. Afeworki’s employer, the Ministry of Health,
rejected this request.  Programming staff informed him about the Mission’s decision and forwarded
a departure packet containing an air ticket.

II. RECOMMENDED ACTIONS

 The World Learning/AAI team makes the following recommendations:

- That the Mission approves submitted budgets for participant expenses so that payments and
allowances can continue uninterrupted;

- That Mission advises which three of the five pending participants will be trained under the
current task order.
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GLOBAL TRAINING FOR DEVELOPMENT
USAID/MALI

QUARTERLY REPORT
JULY 1, 1999- SEPTEMBER 30, 1999

Task Order No.: 813
Effective Dates: 07/01/97 – 04/30/00

Contract Total:  $559,202
Obligated Amount:  $559,202

This Quarterly Report summarizes the activities of World Learning Inc. and its subcontractors, The Africa-America
Institute (AAI), AMIDEAST, The Asia Foundation, Creative Associates International, Inc., and Development
Infostructure, from July 1, 1999 through September 30, 1999, under the Global Training for Development (GTD)
Indefinite Quantity Contract (IQC) No. FAO-I-00-96-90020-00, specifically Task Order No. 813, with the U.S.
Agency for International Development.

The report is organized as follows: Summary, Activities, Concerns/Constraints, and Recommended Actions.
Summary provides an overview of the entire Task Order. Activities describes the accomplishments during the
reporting period toward fulfilling the major tasks and deliverables under the Task Order.  Concerns/Constraints
describes any issues and/or problems toward fulfilling the major tasks and deliverables under the Task Order.
Recommended Actions describes proposed solutions to address any concerns and/or constraints toward fulfilling
the major tasks and deliverables under the Task Order.

I. SUMMARY

The Scope of Work for this Task Order includes the requirement that, as of July 1, 1997, World Learning assume
responsibility for 11 academic participants and program 60 new, short-term participants between FY 98 and FY 00.

Regarding the transferred academics, 9 participants were to be transferred from Michigan State University, the
subcontractor to Texas A&M for Mali SPARC, effective July 1, 1997.  One participant was to be transferred from
the Washington State University contract effective January 1, 1998.  One new, already placed participant was to
arrive in the U.S. from Mali in late June 1997.

In addition, the Scope of Work indicated that an average of 20 participants per fiscal year were
slated to attend U.S., short-term technical training of one to three months per program.  The
Scope also required that World Learning assist the Mission in developing its training strategy,
including contributing to needs assessments and training plans, implementing recruitment,
selection, orientation and preparation processes, placing and monitoring participants in
appropriate and cost-effective training opportunities, providing reports, facilitating re-entry and
follow-on activities, as well as monitoring performance.

II. ACTIVITIES

This quarter World Learning/AAI staff continued to monitor two participants, Mr. Bocary Kaya and Mr. Kolado
Bocoum, as they attend Ph.D. programs at the University of Florida and Oklahoma State University, respectively.

PROGRAM HIGHLIGHTS:
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Ph.D. Agroforestry

Mr. Bocary Kaya, Ph.D. Agroforestry, University of Florida, Gainesville, FL, April 1995 - April 2000

Summary: Mr.Kaya is progressing well with his Doctoral Research. In the Summer ’99 semester, he
registered for and successfully completed the following courses: Agricultural Development Administration
(3 credits): A; Doctoral Research (2 credits): S

Ph.D. Agricultural Economics

Mr. Kolado Bocoum, Ph.D. Agricultural Economics, Oklahoma State University,
Stillwater, OK, January 1998 –December 1999.

Summary: Mr.Bocoum is progressing well with his Doctoral Research. In the Summer
’99 he registered for the following course: Research Problems (6 credits): S.
Programming staff communicated Mission’s approval of Mr.Bocoum’s request to
purchase a computer.  World Learning/AAI is in receipt of an extension request from
Mr.Bocoum.  He was instructed that in addition to his letter, his advisor must to write a
letter of support, explaining exactly why he needs the additional semester, and the
reasons he was not able to meet the initial completion date of December 1999.
Mr.Bocoum indicated that his advisor would be sending his letter shortly. World
Learning/AAI will forward Mr.Bocoum’s request along with his advisor’s letter upon
receipt.

III. CONCERNS/CONSTRAINTS

A. ADMINISTRATIVE ISSUES

This task order ends on April 30, 2000. However, the monitoring portion of this task order ends
on December 21, 1999.  The months of January through April 2000 were included in the task
order to allow World Learning staff time to file tax returns for participants trained in 1999.  At
least one of the participants, Mr. Bocary Kaya, is scheduled to be in the U.S. through April 2000,
which means that World Learning staff must file his tax return in 2001.  If it is USAID/Mali’s
intention for World Learning/AAI to provide monitoring services through the end of Mr. Kaya’s
program, the task order end date will have to be extended.

B.         PARTICIPANT ISSUES

Mr. Kolado Bocoum, who is scheduled to complete his program in December 1999, has requested a program
extension.  World Learning/AAI staff is waiting for him to send a letter from his academic advisor, supporting this
request before forwarding it to the Mission.

IV. RECOMMENDED ACTIONS

The World Learning/AAI team requests that the Mission extend the task order end date so that the World
Learning/AAI team may continue monitoring Malian participant(s) through the end of their programs.
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ATTACHMENT 1

SUMMARY:  Status of nominations as of 09/30/99

07/01/97- 10/01/97 01/01/98 04/01/98 07/01/98 10/01/98 01/01/

09/30/97 12/31/97 03/31/98 06/30/98 09/30/98 12/31/98 03/31/
Pick-ups from other contractor 9 0 1 0 0 0 0
Pending from past quarters 0 0 0 0 0 0 0
N - Nominated this quarter 1 0 0 0 0 0 0
A - Active, in training this quarter 7 6 7 7 6 6 6

C - Completed this quarter 3 1 0 1 1 0 1
X - Canceled this quarter 0 0 0 0 0 0 0
T - Terminated this quarter 0 0 0 0 0 0 0
P - Pending at end of quarter 0 0 0 0 0 0 0
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GLOBAL TRAINING FOR DEVELOPMENT
USAID/AFR/SD/PSGE/PARTS

QUARTERLY REPORT
JULY 1, 1999 -SEPTEMBER 30, 1999

Task Order No.: 04
Effective Dates: 07/18/97 – 04/30/00

Contract Total:  $350,237
Obligated Amount:  $350,237

This Quarterly Report summarizes the activities of World Learning Inc. and its subcontractors,
The Africa-America Institute (AAI), AMIDEAST, The Asia Foundation, Creative Associates
International, Inc. (CAII), and Development InfoStructure from    July 1, 1999 through
September 30, 1999 under the Global Training for Development (GTD) Indefinite Quantity
Contract (IQC) No. FAO-I-00-96-90020-00, Task Order No. 04, with the U.S. Agency for
International Development.

The report is organized as follows: Summary, Activities, Concerns/Constraints, and
Recommended Actions.  Summary provides an overview of the entire Task Order. Activities
describes the accomplishments during the reporting period toward fulfilling the major tasks and
deliverables under the Task Order.  Concerns/Constraints describes any issues and/or problems
toward fulfilling the major tasks and deliverables under the Task Order.  Recommended Actions
describes proposed solutions to address any concerns and/or constraints toward fulfilling the
major tasks and deliverables under the Task Order.

I. SUMMARY

In July 1997, USAID/AFR/SD/PSGE issued this task order for services in placing, monitoring
and reporting on 12 participants annually for two years.  Participants attend tailored U.S. short-
term training programs, each estimated to be two to six months in duration, followed by
enrollment in a U.S. professional association.  Developing descriptive materials to promote the
program was also requested as needed.  When the PSGE office confirmed its funding limitations,
the World Learning team responded with a proposal to initially train 8 participants between July
and December 1997 (with an average duration of 5.5 weeks per program).

The objective of the training is to assist USAID/AFR/SD/PSGE to achieve its goals under the
PARTS Project, which are to increase the use and influence of information and analysis for
agricultural and natural resources policies and programs in sub-Saharan Africa.  Each year, one
or more fellowships are to be offered in each of the following five areas: agricultural marketing
and private sector development, food security and productivity, technology development and
transfer, natural resources management and environment.  Technical advisors for each of these
areas in the PSGE office review participant applications, make selection decisions and identify
potential program sites based on ongoing collaborative relationships with institutions which
further the office's analytical and research agenda.
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Specifically, training is to contribute to these three purposes:

1.  To ensure African participation, observation and hands-on training on issues being
conducted by U.S.-based organizations that are similar to what the Fellows are working on.

2.  To provide fellows with opportunities for professional growth.

3.  To foster and maintain links among U.S. and African scientists and decision-makers in
order to address development issues.

Toward the end of the first quarter of 1998, the Contracts Officer issued a request for a
modification to the Task Order to extend the completion date from December 31, 1997 to
September 30, 1998.  This extension covered the administrative and participant costs of
programming the pending 1997 participants and seven 1998 participants, who had been selected
in 1997.  On December 29, 1997 World Learning submitted revised administrative and training
budgets.  The budgets were approved and Modification No. 1 was signed on February 18, 1998.

In September 1998, World Learning/AAI submitted budgets for the training of an additional nine
fellows.  On September 28, 1998, the Modification was signed, and the end date was extended to
April 30, 2000.  The new total of fellows to be trained in this Task Order is 24.

II.         ACTIVITIES

Four PARTS fellows completed their programs this quarter: Mr. Henry Hunga from Malawi; Ms.
Dorcas Mungwari from Zimbabwe; Mr. Spencer Taylor from Ghana; and Mr. Elton Jefthas, from
South Africa, who attended a two week program in Malawi as an addendum to his U.S.-based
program.

Dr. Pierre Tondje, a bio-control researcher from Cameroon, arrived in the U.S. in June 1999 and
continues his program focussing on eliminating Black Pod Disease on cocoa.  Mr. Tundu Lissu
of Tanzania is another continuing fellow.  He is attached to the World Resources Institute
researching environmental policy.

Three PARTS fellows remain in pending status.

PROGRAM HIGHLIGHTS

Aquaculture  and Natural Resources.

Mr. Henry Hunga. Aquaculture  and Natural Resources.  Auburn University, Alabama. June
14th to August 25th, 1999.

Summary: Mr. Hunga is a recent graduate from Bunda College of Agriculture in Malawi.
During his studies, he became a research assistant for The International Centre for Living
Aquatic Resource Management (ICLARM).  Mr. Hunga’s research from 1996 until 1999 were
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based on experiments designed to compare the effects caused by Naiper Grass (Pennisetum
purpureum) and the combination of Diammonium phosphate plus urea as pond inputs in the
policulture of two different fish: Tilapia rendalli and Oreochromis shiranus.  Mr. Hunga’s
training was designed by The International Center for Aquaculture and Aquatic Environments at
Auburn University of Alabama under the supervision of Dr. Thomas Popma.  The specific
objectives of the training were:

*Participate in a nutrition-related project to evaluate growth and development of the two fish
varieties of interest: Tilapia rendalli and Oreochromis shiranus.

*Accompany Auburn’s Field Station Manager and other staff to observe day to day management
problems at the fisheries field station.  The size on this station is similar to that of commercial
farms.  This is a unique opportunity for hands-on experience and observations.

*Attend ongoing classes offered at Auburn University on Pond Construction, Fish Nutrition, and
Aquaculture.

*Visit commercial fish farms in West Alabama with an aquaculture extension agent.

*Conduct experiments in Auburn’s Field Station during the summer to be able to obtain results
under very similar weather conditions as the ones in Malawi.  The high temperatures of the
summer create water quality problems.  They also impact on feeding rates, which increase
rapidly at elevated temperatures.  Imbalances in the aquatic ecosystem are bound to occur more
frequently under such conditions.  This is the time when farm management is most challenged.

Mr. Hunga was very enthusiastic in his reporting of his training experience in the United States.
His interest in aquaculture comes from the realization that Malawi needs to maximize its
production of fish and management of water bodies, particularly due to the fact that it is a land
locked country.  Because of its leading role in tobacco production, Malawi has experienced
deforestation and soil loss, which results in reduced water recycling and holding capacity by the
ecosystem.  The consequences of these negative impacts have ultimately resulted in the decrease
of the production of fish.

Mr. Hunga stated that he updated and improved his knowledge about the management of fish
farming enterprises.  He also learned how to improve fish farming through proper extension
methods and appropriate technology.  His training will improve the production of Tilapia and
Catfish for human consumption.  This training will be another step towards technology
development and transfer to Malawi as natural resources are better managed and aquaculture is
boosted.

Microfinance

Mr. Spencer Taylor.  Tailored training/ observational study tour by University of Maryland
Eastern Shore (UMES) in Agribusiness Management and research studies in microfinancing and
microenterprise development.  June 25th to July 3rd, 1999.  Microfinance.  The Microfinance
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Training Program at The Economics Institute in Boulder, Colorado.  Session I.  July 8th to
August 6th, 1999.

Summary:  Mr. Spencer Taylor holds a position at an Economics Institute in Ghana.  His
specialty is rural and agribusiness finance. During his program, Mr. Spencer carried-out
specialized studies under the supervision of Dr. Emmanuel Acquah at UMES.  The training
session at The Microfinance Institute in Boulder gave Mr. Taylor a general overview of that
field.  The specific objectives of his training were:

*Expand knowledge of community-based microfinance systems.

*In depth study of “The Poor and Their Money”, as presented in a course offered by
Microfinance Institute which presents the economic lessons from South Asia.

*Credit analysis in small business lending.

Mr. Taylor met with Dr. Acquah (UMES) for a week prior to attending his training in Boulder.
During this time, Mr. Taylor developed a detailed plan of work in which research was combined
with topics selected from his course at the Microfinance Institute.
The specifics addressed were:

*How do microfinance institutions serve the lowest income levels of the economically active
population while operating in a viable basis?

*Management information systems, human resources, governance and linkages to the formal
financial system.

*Determining whether “credit plus” is a financially sustainable strategy.

*Answering whether methodology influences impact.

Mr. Taylor enjoyed his stay and work in the US.  He was able to make several professional
contacts at the Microfinance Institute from several countries.    This allowed him to compare and
contrast conditions and results of certain policies that have been implemented in Ghana. He said
that the material presented in the training sessions was of great use to him and that it will help
him advance in his career as well as be of great use for his current work.

Mr. Taylor expressed disappointment at the fact that he did not have any more time granted for
his studies.  He was interested in using three more weeks of work in the US to continue his
research, in order to finalize his work proposal centering on community-based microfinance.

Rural Finance

Mrs. Dorcas Mungwari.  Rural Finance. The Microfinance Training Program at The Economics
Institute in Boulder, Colorado.  Session II.  July 23rd to August 30th, 1999.
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Summary: Mrs. Mungwari is currently working at SAFIRE (Southern Alliance for Indigenous
Resources), a financial organization in Zimbabwe. She is an Enterprise Development Officer
working with the Rural Finance Group.  Her specific training objectives were to:

*Learn updated managing tools in order to achieve long term sustainability and exponential
growth in microfinance.

*Learn better accounting techniques for microfinance.

*Update knowledge on Financial Trend Analysis

*Assess Financial Performance

*Learning how to manage liabilities and assets.

Mrs. Mungwari’s main interest for this training stems from her interest in food security and
production.  With the knowledge that financing is the major limiting factor to achieve such a
goal, she decided to pursue the study of microfinance.

Mrs. Mungwari expressed an average level of satisfaction from her training at The Microfinance
Institute.  She found the instructors to be knowledgeable and readily available for consultations.
However, she thought that some of them were at a very junior level and lacked experience. A
few remarks made by Mrs. Mungwari were that she had hoped there would be less redundancy in
the lectures and lower number of students per group. She also emphasized that it would have
been extremely helpful for her to attend both sessions at the Microfinance Institute, instead of
just attending the second one.  The Institute evaluators, upon reviewing of her resume, however,
concluded that the first session was below her level of knowledge.

Mrs. Mungwari had a very extensive list of book titles and publications that could be of use to
her.  She spent two extra weeks, after the course at the University of Colorado library doing
research on rural financing.  Upon her return to Zimbabwe, she will become a trainer for her
colleagues in order to update their knowledge.  Mrs.Mungwari will be able to apply her
knowledge to her thesis research on long term sustainability for her Master’s degree, as well.

Biodiversity and Natural Products and Marketing Strategies

Mr. Elton Jefthas.  Biodiversity and Natural Products. National Smallholder Farmers’
Association of Malawi (NASFAM).  July 18th to July 24th, 1999.

Summary:  As a continuation of his training in the US, Mr. Elton Jefthas participated in a one
week study tour and training visit in Malawi, arranged and supervised by the National
Smallholder Farmers’ Association of Malawi (NASFAM).  Mr. Jefthas is a Research Assistant at
the Agricultural Research Council.  He coordinates the Council’s Natural Products Development
project.
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The objective of this trip was for Mr. Jefthas to have a hands on experience in the production of
vegetables and other natural products in Malawi; to see the way that products are handled and
marketed; and evaluate which fertilization procedures and products are more suitable than others.

During his program, Mr. Jefthas met with the General Manager and program staff of NASFAM.
He then had individual sessions with the organization’s Deputy Manager for Field Operations,
the Marketing Manager, and the Business Development Manager.  Later, Mr. Jefthas took a trip
to the East Smallholder Spice Association (LESSA) in Lilongwe.  There he met with the
Association Committee and conducted some site visits to evaluate diversity in production, to
estimate yields and to observe the general conditions of various sites.

Mr. Jefthas’ then traveled to Mulanje.  On his way there, he stopped at Nsipe Farm Supply Shop
and the Zomba ADC office.  He also met with women from a vegetable marketing group to
discuss problems in marketing and production in general.

In Mulanje, Mr. Jefthas attended staff meetings with NASFAM field staff and marketing staff of
the Zikometso Smallholder Farmers’ Association.  He visited with different production
committees.  Mr. Jefthas stopped at plots where there were different fertilizer demonstrations to
illustrate impact of different methods and types of fertilization on vegetable and plant growth.
He also visited the Phalombe Zone and met with the Zone committee, conducted site visits and
observed marketing processes.

III.        CONCERNS/CONSTRAINTS

A.  ADMINISTRATIVE ISSUES

World Learning/AAI are pleased that the Africa Bureau has approved the latest modification
request incorporating new staff into the task order and transferring funds from participant to
administrative expenses.

Three participants are pending under this task order.  World Learning/AAI has received
information about Sirak Hailu of Ethiopia, only.  PARTS technical advisors have not yet
forwarded information about the training objectives of remaining two pending participants, Mr.
Makango and Mr. Mkawa.

This task order ends on April 30, 2000. The months of January through April 2000 were
included in the contract to allow World Learning time to file tax returns for participants
trained in 1999.  However, because taxes must be filed by June of the year following
training, programming activity on this task order must cease by December 31, 1999.  Tax
returns for participants trained, or for whom expenses were paid in 2000, would have to
be filed in 2001. All participants under this task order must leave the U.S., and all
invoices associated with their programs must be paid, by December 31, 1999.
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B.  PARTICIPANT ISSUES

There were no significant participant issues this quarter.

IV.       RECOMMENDED ACTIONS

World Learning/AAI requests that USAID indicate whether or not Mr. Makango and Mr.
Mkwana are indeed still pending.  If USAID intends for these two participants to be trained
under this task order, the World Learning team requests that information about their training
objectives be forwarded immediately, so that they can complete their programs by the end of the
calendar year.
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GLOBAL TRAINING FOR DEVELOPMENT
USAID/ZIMBABWE

QUARTERLY REPORT
JULY 1, 1999-SEPTEMBER 30, 1999

Task Order No.: 801
Effective Dates: 10/31/97 – 08/18/2000

Contract Total:  $558,254
Obligated Amount:  $558,254

This Quarterly Report summarizes the activities of World Learning Inc. and its subcontractors, The Africa-America
Institute (AAI), AMIDEAST, The Asia Foundation, Creative Associates International, Inc., and Development
InfoStructure, from July 1, 1999 through September 30, 1999, under the Global Training for Development (GTD)
Indefinite Quantity Contract (IQC) No. FAO-I-00-96-90020-00, Task Order No. 801, with the U.S. Agency for
International Development.

The quarterly report is organized as follows: Summary, Activities, Concerns/Constraints, and Recommended
Actions.  Summary provides an overview of the entire Task Order. Activities describes the accomplishments during
the reporting period toward fulfilling the major tasks and deliverables under the Task Order.  Concerns/Constraints
describes any issues and/or problems toward fulfilling the major tasks and deliverables under the Task Order.
Recommended Actions describes proposed solutions to address any concerns and/or constraints toward fulfilling
the major tasks and deliverables under the Task Order.

I. SUMMARY

The Task Order requires placement, monitoring, and management services in support of 17 participants in short-
term U.S. training programs.  The training is intended to support USAID/Zimbabwe Intermediate Results (IR) under
two of its three Strategic Objectives (SO):

SO2:  Broadened Ownership in a Growing Economy
          [ 14 participants]
IR 2.2  Broadened ownership of existing businesses
IR 2.3  Accelerated creation and expansion of micro, small and medium enterprises

SO3:  Reduced Fertility and Increased Use of HIV/AIDS Preventive Measures
          [ 3 participants]
IR 3.1  Increased contraceptive use
IR 3.2  Increased availability of and use of HIV/AIDS preventive measures

A modification to extend services through August 18, 2000 incorporating 18 new and two pending participants
under SO2, and two participants under SO3, was signed in November 1998.

II. ACTIVITIES

Three Entrepreneurs International participants attended programs this quarter, focussing on
Investment Banking, Waste Disposal and Plastic Manufacturing, under the Mission’s SO2.  Also
under SO2, managers of three consulting firms attended a cutting-edge course designed by
Beyond the Box that  trains managers to be creative and to elicit valuable input from all levels of
their organizations.  Upon completion of the course, the participants received licenses to offer the
same training in Zimbabwe.
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One SO3 participant began training in family planning logistics offered by John Snow, Inc. in
Washington, DC, toward the end of this quarter.

PROGRAM HIGHLIGHTS:

            Plastic Production and Management – EI

Mr. Deepak Chouhan, Entrepreneurs International (EI) participant, Managing Director
of Imperial Plastics (PVT) Ltd. In Washington DC; Anaheim, CA; Cincinnati, OH; Tulsa,
OK; and Norwalk, CA from September 13, 19/99 – October 3, 1999

Mr. Chouhans’ training objectives were:

•  To view a modern plastic packaging, blow molding, film extrusion and printing
PET bottling plant.

•  To visit a raw material manufacturing plant.
•  To study the recycling of packaging.
•  To learn expression and distribution practices.
•  To learn alternative financing planning for expansion purposes.
•  To study quality improvement practices.

Mr. Chouhan traveled quite extensively during his tour of plastic production
companies.

In Cincinnati Ohio, Mr. Chouhan visited the Deimling/Jeliho plastics companies. Deimling manufactures
molds and Jeliho manufactures injection molded plastics using different materials. The participant also
visited Molding Machinery Systems which sells plastic equipment and machinery, Rumpke Recycling
which specializes in recycled plastics, and Recto Molded Products which assists the packaging industry in
designing and building molds.

At Cerritos College in Norwalk, California, Mr.Chouhan enjoyed perhaps the most productive visits of his
trip. He was directed by a plastics consultant and was able to visit a blown film packaging plant, a
polystyrene and polyethylene raw material manufacturing facility, a modern recycling plant, and a blow
molding facility. Mr.Chouhan was also introduced to professors in the plastics department of Cerritos and
met with local business leaders.

In Tulsa,Oklahoma, Mr.Chouhan met with MET which promotes recycling in the city. He also had
appointments with the Oklahoma Dept. of Commerce, the Phillips Chemical Company which has a Plastics
Research Center and Mr. Dan Gray, a polyethylene film business manager.

Mr.Chouhan attended the Westpack trade show in Anaheim, California. This show focused on new
innovations in the packaging field and provided excellent educational and networking opportunities.

Mr.Chouhan was hosted in a number of American homes. Most of his hosts were friends or members of
local Sister Cities organizations or local Council of International Visitors.

Mr. Chouhan outlined a number of areas that he would like to focus on as a result of his trip. He plans to set
up new quality systems and controls, procure raw materials, develop new products and put resources into
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plant development. He also indicated his desire to get more involved with joint US-Zimbabwean social
programs such as the Sister Cities program.

Mr. Chouhan did ask that there be some mechanism in place to let the participant comment on the specific
training schedule before the program begins. While he enjoyed his appointments, some were not directly
related to his business or his trip objectives. However, on the whole he found many aspects of his trip
immediately useful to both the short-term and long-term goals of his company.

            Asset Management – EI

 Mr.Savvas Kyriakides, Entrepreneurs International (EI) participant, Executive Director
of Dataworld Nominees Limited. In Washington DC; Seattle, WA; San Francisco, CA;
Chicago, IL; Syracuse, NY from August 8,1999 – September 8, 19/99

Mr. Kyriakides’ training objectives were to:

•  To learn strategy in establishing a formal investment/private banking operation
•  To learn about new investment related products and services
•  To gain access to the latest research and technological developments in stocks

and money markets
•  To identify a suitable foreign partner
•  To learn how to establish a web site for marketing services, for distribution

research, and to provide administrative services

Mr. Kyriakides visited five cities during his EI program. He visited asset management
companies and other businesses focusing on financial management.

In Syracuse, NY, the participant met with officials in the School of Management at Syracuse
University to discuss management techniques. He also had appointments with officials at
Merrill Lynch Financial Services to discuss stock analysis;  M&T bank where he spent two
days discussing cash management, institutional investment and advertising; the Hong Kong –
Shanghai Banking Corporation; and Mark Russell Associates to discuss launching a website.

In San Francisco the participant visited Northern Trust, a private assets management
company, Lead Web Designer, Pacific Exchange with 551 members ranging from
independent market makers on the options floor to large US brokerage houses, Charles
Schwab – Online Services division and Advent software which specializes in automating the
investment management process.

Mr.Kyriakides also attended an American Management Association course while in San
Francisco. The course ‘Strategic Planning’ is designed to help develop concrete plans to
achieve both short and long range objectives.

In Chicago, Illinois, Mr.Kyriades visited the local branch of the Federal Reserve to discuss
the role of the Reserve and its relationship to banks. He also visited Everen Securities to
examine electronic systems used to handle and manage financial instruments, Smith Barney
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to discuss bond brokerage, the Financial Relations Board to examine investor relations, and
Chicago AI Bank to discuss client services.

Mr. Kyriakides expressed satisfaction with his program. He was able to get help in
identifying feasible goals for his firm’s short, medium and long range interest. He also liked
the sub-focus of the role of information technology in the financial sector. His one complaint
was that the program could have been shorter and more intensive.

Open Book Management

Mr. Arthur Moses Munzara, Mrs. Veronica Chakaredza, Ms. Susan Haley.  Open Book
Management. The training program was designed by Beyond The Box in Baltimore,
Maryland.  September 11--30, 1999.

Summary: Mr. Munzara is currently the president and principle consultant of his own company, Southern
Africa Development Institute in Harare.  He is interested in improving his management techniques.  Mr.
Munzara has undertaken a substantial number of consultancy assignments for international clients within
Zimbabwe and in South Africa, Ghana, Uganda, Mozambique, and Swaziland. Mrs. Chakaredza is the
Managing Director and Chief Business Consultant of Fountain Management Consultants in Harare.  She was
awarded the Woman Consultant of the Year Award by the Association of Zimbabwe Consultants in 1996.  She
is a member of the Financial Committee of the Parirenyatwa Hospital Board of Governors.  Mts. Chakaredza
has broad experience in the areas of entrepreneurship, development, monitoring and evaluation, project strategy
and management skills.  Her main interest in this training was to develop more effective management.  Ms.
Susan Haley is the Executive Director of the International capital Corporation (ICC), a private company in
Harare.  Ms. Haley provides management consulting services in the areas of economic development, business
management, and investment fund management.

The specific objectives of the training program were:

*To teach the “Game of Business” with its innovative, unique and successful techniques.

*Teaching the elements that make Open Book Management successful, including systems of thinking,
leadership strategies, employee strategies, rewards and recognition, information sharing, celebrating success,
and action planning.

*Teaching participants to identify what drives a successful business.  How to get employees to act like owners;
How important it is to understand the big picture; What employees expect; What needs to be done next step by
step; and How should business be measured.

The three participants expressed a very high level of satisfaction with the course.  They met with various
businesspeople who were very inspirational and even passionate about Mr.Munzara, Mrs.Chakaredza, and Ms.
Haley received the training and they were also given the copyright to be able to implement and teach this
method back in Zimbabwe.  They developed a very good relationship with the professionals here and they plan
to continue communicating on a regular basis.  Beyond the Box promised lifetime support as the participants
use and teach the method.

Mr. Munzara, Mrs. Chakaredza, and Ms. Haley said that they wished that training had lasted about two weeks
times longer.  They said that they found some of the knowledge to be too concentrated.  They also suggested
having a 30 day post training “hands on” experience in which the participants could actually go to a company
and try their new techniques and knowledge.  In the final analysis, they reported that, in many ways, they
received more than what they expected.  Mr.Munzara, Mrs.Chakaredza, and Ms.Haley evaluated this training as
a total success.
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III. CONCERNS/CONSTRAINTS

A. ADMINISTRATIVE ISSUES

There are no administrative issues this quarter.

B. PARTICIPANT ISSUES

Mr. Biggie Joel Matiza, the General Manager and owner of a waste disposal company, abruptly ended his month-
long program, after one week, to return to Zimbabwe and attend to business matters.  Mr. Matiza was not able to
meet with programming staff before his departure, but promised to give the unused portion of his M&IE allowance
and air tickets to Mission staff, after arrival in Harare.

IV. RECOMMENDED ACTIONS

The World Learning team requests that the Mission staff verify that Mr. Matiza did indeed turn over the remainder of his
M&IE allowance and air tickets, and advise of arrangements to return these to World Learning
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GLOBAL TRAINING FOR DEVELOPMENT
USAID/ZIMBABWE

QUARTERLY REPORT
JULY 1, 1999-SEPTEMBER 30, 1999

Task Order No.: 801
Effective Dates: 10/31/97 – 08/18/2000

Contract Total:  $558,254
Obligated Amount:  $558,254

This Quarterly Report summarizes the activities of World Learning Inc. and its subcontractors, The Africa-America
Institute (AAI), AMIDEAST, The Asia Foundation, Creative Associates International, Inc., and Development
InfoStructure, from July 1, 1999 through September 30, 1999, under the Global Training for Development (GTD)
Indefinite Quantity Contract (IQC) No. FAO-I-00-96-90020-00, Task Order No. 801, with the U.S. Agency for
International Development.

The quarterly report is organized as follows: Summary, Activities, Concerns/Constraints, and Recommended
Actions.  Summary provides an overview of the entire Task Order. Activities describes the accomplishments during
the reporting period toward fulfilling the major tasks and deliverables under the Task Order.  Concerns/Constraints
describes any issues and/or problems toward fulfilling the major tasks and deliverables under the Task Order.
Recommended Actions describes proposed solutions to address any concerns and/or constraints toward fulfilling
the major tasks and deliverables under the Task Order.

I. SUMMARY

The Task Order requires placement, monitoring, and management services in support of 17 participants in short-
term U.S. training programs.  The training is intended to support USAID/Zimbabwe Intermediate Results (IR) under
two of its three Strategic Objectives (SO):

SO2:  Broadened Ownership in a Growing Economy
          [ 14 participants]
IR 2.2  Broadened ownership of existing businesses
IR 2.3  Accelerated creation and expansion of micro, small and medium enterprises

SO3:  Reduced Fertility and Increased Use of HIV/AIDS Preventive Measures
          [ 3 participants]
IR 3.1  Increased contraceptive use
IR 3.2  Increased availability of and use of HIV/AIDS preventive measures

A modification to extend services through August 18, 2000 incorporating 18 new and two pending participants
under SO2, and two participants under SO3, was signed in November 1998.

II. ACTIVITIES

Three Entrepreneurs International participants attended programs this quarter, focussing on
Investment Banking, Waste Disposal and Plastic Manufacturing, under the Mission’s SO2.  Also
under SO2, managers of three consulting firms attended a cutting-edge course designed by
Beyond the Box that  trains managers to be creative and to elicit valuable input from all levels of
their organizations.  Upon completion of the course, the participants received licenses to offer the
same training in Zimbabwe.
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One SO3 participant began training in family planning logistics offered by John Snow, Inc. in
Washington, DC, toward the end of this quarter.

PROGRAM HIGHLIGHTS:

            Plastic Production and Management – EI

Mr. Deepak Chouhan, Entrepreneurs International (EI) participant, Managing Director
of Imperial Plastics (PVT) Ltd. In Washington DC; Anaheim, CA; Cincinnati, OH; Tulsa,
OK; and Norwalk, CA from September 13, 19/99 – October 3, 1999

Mr. Chouhans’ training objectives were:

•  To view a modern plastic packaging, blow molding, film extrusion and printing
PET bottling plant.

•  To visit a raw material manufacturing plant.
•  To study the recycling of packaging.
•  To learn expression and distribution practices.
•  To learn alternative financing planning for expansion purposes.
•  To study quality improvement practices.

Mr. Chouhan traveled quite extensively during his tour of plastic production
companies.

In Cincinnati Ohio, Mr. Chouhan visited the Deimling/Jeliho plastics companies. Deimling manufactures
molds and Jeliho manufactures injection molded plastics using different materials. The participant also
visited Molding Machinery Systems which sells plastic equipment and machinery, Rumpke Recycling
which specializes in recycled plastics, and Recto Molded Products which assists the packaging industry in
designing and building molds.

At Cerritos College in Norwalk, California, Mr.Chouhan enjoyed perhaps the most productive visits of his
trip. He was directed by a plastics consultant and was able to visit a blown film packaging plant, a
polystyrene and polyethylene raw material manufacturing facility, a modern recycling plant, and a blow
molding facility. Mr.Chouhan was also introduced to professors in the plastics department of Cerritos and
met with local business leaders.

In Tulsa,Oklahoma, Mr.Chouhan met with MET which promotes recycling in the city. He also had
appointments with the Oklahoma Dept. of Commerce, the Phillips Chemical Company which has a Plastics
Research Center and Mr. Dan Gray, a polyethylene film business manager.

Mr.Chouhan attended the Westpack trade show in Anaheim, California. This show focused on new
innovations in the packaging field and provided excellent educational and networking opportunities.

Mr.Chouhan was hosted in a number of American homes. Most of his hosts were friends or members of
local Sister Cities organizations or local Council of International Visitors.

Mr. Chouhan outlined a number of areas that he would like to focus on as a result of his trip. He plans to set
up new quality systems and controls, procure raw materials, develop new products and put resources into
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plant development. He also indicated his desire to get more involved with joint US-Zimbabwean social
programs such as the Sister Cities program.

Mr. Chouhan did ask that there be some mechanism in place to let the participant comment on the specific
training schedule before the program begins. While he enjoyed his appointments, some were not directly
related to his business or his trip objectives. However, on the whole he found many aspects of his trip
immediately useful to both the short-term and long-term goals of his company.

            Asset Management – EI

 Mr.Savvas Kyriakides, Entrepreneurs International (EI) participant, Executive Director
of Dataworld Nominees Limited. In Washington DC; Seattle, WA; San Francisco, CA;
Chicago, IL; Syracuse, NY from August 8,1999 – September 8, 19/99

Mr. Kyriakides’ training objectives were to:

•  To learn strategy in establishing a formal investment/private banking operation
•  To learn about new investment related products and services
•  To gain access to the latest research and technological developments in stocks

and money markets
•  To identify a suitable foreign partner
•  To learn how to establish a web site for marketing services, for distribution

research, and to provide administrative services

Mr. Kyriakides visited five cities during his EI program. He visited asset management
companies and other businesses focusing on financial management.

In Syracuse, NY, the participant met with officials in the School of Management at Syracuse
University to discuss management techniques. He also had appointments with officials at
Merrill Lynch Financial Services to discuss stock analysis;  M&T bank where he spent two
days discussing cash management, institutional investment and advertising; the Hong Kong –
Shanghai Banking Corporation; and Mark Russell Associates to discuss launching a website.

In San Francisco the participant visited Northern Trust, a private assets management
company, Lead Web Designer, Pacific Exchange with 551 members ranging from
independent market makers on the options floor to large US brokerage houses, Charles
Schwab – Online Services division and Advent software which specializes in automating the
investment management process.

Mr.Kyriakides also attended an American Management Association course while in San
Francisco. The course ‘Strategic Planning’ is designed to help develop concrete plans to
achieve both short and long range objectives.

In Chicago, Illinois, Mr.Kyriades visited the local branch of the Federal Reserve to discuss
the role of the Reserve and its relationship to banks. He also visited Everen Securities to
examine electronic systems used to handle and manage financial instruments, Smith Barney
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to discuss bond brokerage, the Financial Relations Board to examine investor relations, and
Chicago AI Bank to discuss client services.

Mr. Kyriakides expressed satisfaction with his program. He was able to get help in
identifying feasible goals for his firm’s short, medium and long range interest. He also liked
the sub-focus of the role of information technology in the financial sector. His one complaint
was that the program could have been shorter and more intensive.

Open Book Management

Mr. Arthur Moses Munzara, Mrs. Veronica Chakaredza, Ms. Susan Haley.  Open Book
Management. The training program was designed by Beyond The Box in Baltimore,
Maryland.  September 11--30, 1999.

Summary: Mr. Munzara is currently the president and principle consultant of his own company, Southern
Africa Development Institute in Harare.  He is interested in improving his management techniques.  Mr.
Munzara has undertaken a substantial number of consultancy assignments for international clients within
Zimbabwe and in South Africa, Ghana, Uganda, Mozambique, and Swaziland. Mrs. Chakaredza is the
Managing Director and Chief Business Consultant of Fountain Management Consultants in Harare.  She was
awarded the Woman Consultant of the Year Award by the Association of Zimbabwe Consultants in 1996.  She
is a member of the Financial Committee of the Parirenyatwa Hospital Board of Governors.  Mts. Chakaredza
has broad experience in the areas of entrepreneurship, development, monitoring and evaluation, project strategy
and management skills.  Her main interest in this training was to develop more effective management.  Ms.
Susan Haley is the Executive Director of the International capital Corporation (ICC), a private company in
Harare.  Ms. Haley provides management consulting services in the areas of economic development, business
management, and investment fund management.

The specific objectives of the training program were:

*To teach the “Game of Business” with its innovative, unique and successful techniques.

*Teaching the elements that make Open Book Management successful, including systems of thinking,
leadership strategies, employee strategies, rewards and recognition, information sharing, celebrating success,
and action planning.

*Teaching participants to identify what drives a successful business.  How to get employees to act like owners;
How important it is to understand the big picture; What employees expect; What needs to be done next step by
step; and How should business be measured.

The three participants expressed a very high level of satisfaction with the course.  They met with various
businesspeople who were very inspirational and even passionate about Mr.Munzara, Mrs.Chakaredza, and Ms.
Haley received the training and they were also given the copyright to be able to implement and teach this
method back in Zimbabwe.  They developed a very good relationship with the professionals here and they plan
to continue communicating on a regular basis.  Beyond the Box promised lifetime support as the participants
use and teach the method.

Mr. Munzara, Mrs. Chakaredza, and Ms. Haley said that they wished that training had lasted about two weeks
times longer.  They said that they found some of the knowledge to be too concentrated.  They also suggested
having a 30 day post training “hands on” experience in which the participants could actually go to a company
and try their new techniques and knowledge.  In the final analysis, they reported that, in many ways, they
received more than what they expected.  Mr.Munzara, Mrs.Chakaredza, and Ms.Haley evaluated this training as
a total success.
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III. CONCERNS/CONSTRAINTS

A. ADMINISTRATIVE ISSUES

There are no administrative issues this quarter.

B. PARTICIPANT ISSUES

Mr. Biggie Joel Matiza, the General Manager and owner of a waste disposal company, abruptly ended his month-
long program, after one week, to return to Zimbabwe and attend to business matters.  Mr. Matiza was not able to
meet with programming staff before his departure, but promised to give the unused portion of his M&IE allowance
and air tickets to Mission staff, after arrival in Harare.

IV. RECOMMENDED ACTIONS

The World Learning team requests that the Mission staff verify that Mr. Matiza did indeed turn over the remainder of his
M&IE allowance and air tickets, and advise of arrangements to return these to World Learning.
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GLOBAL TRAINING FOR DEVELOPMENT
USAID/HONDURAS

QUARTERLY REPORT
APRIL 1 – JUNE 30, 1999

Task Order No.: 816
Effective Dates: 07/19/98 - 06/30/00

Contract Total:  $375,419
Obligated Total: $375,419

This Quarterly Report summarizes the activities of World Learning Inc. and its subcontractors, The
Africa-America Institute (AAI), AMIDEAST, The Asia Foundation, Creative Associates
International, Inc. (CAII), and Development InfoStructure from April 1, 1999 through June 30,
1999, under the Global Training for Development (GTD) Indefinite Quantity Contract (IQC) No.
FAO-I-96-90020-00, specifically Task Order No. 816, with the U.S. Agency for International
Development.

The report is organized as follows: Summary, Activities, Concerns/Constraints, and Recommended
Actions. Summary provides an overview of the entire Task Order. Activities describes the
accomplishments during the reporting period toward fulfilling the major tasks and deliverables
under the Task Order. Concerns/Constraints describes any issues and/or problems toward
fulfilling the major tasks and deliverables under the Task Order. Recommended Actions describes
proposed solutions to address any concerns and/or constraints toward fulfilling the major tasks and
deliverables under the Task Order.

A. SUMMARY

In July 1998, USAID/Honduras issued this Task Order for the placement, monitoring and
support of 53 participants. Specific tasks included (1) securing the placement of participants
identified by USAID/Honduras for specific short-term courses, (2) conducting competitive
bidding processes for the procurement of two short-term technical training programs, (3)
handling all logistical arrangements for the participants upon their entry into the U.S. and for
their return to Honduras, (3) providing for the timely payment of all allowances according to
ADS 253 requirements, (4) monitoring participants throughout their programs and reporting on
their progress to USAID/Honduras, and (5) conducting participant orientations and evaluations.

This Task Order was modified on February 16, 1999 to extend the completion date until
June 2000 and include funds to accommodate the training of 2 additional participants in
a two-part training program at Clemson University in February and April 1999. The
Task Order was modified again on June 23, 1999 to include funds to accommodate the
training of ten (10) additional participants in programs from June through August 1999.
Modification No. 3 was signed in September 1999 to accommodate a study tour for up to
14 participants.



World Learning Quarterly and Annual Report Page 51
GTD/Oman/Yemen, 07/01/99 –0 9/30/99

ACTIVITIES

Three training activities took place during the quarter.  Two activities, Agribusiness Management
and Global Finance, were incorporated into the task order in June 1999.  In July of this quarter,
World Learning received from USAID/Honduras a request for a revised scope of work to
provide monitoring services for up to 14 Hondurans to participate in a two- week study tour in
Watershed Management.  World Learning provided USAID/Honduras with proposals and
budgets for three training providers. USAID/Honduras selected a program and signed a
modification on September 24, 1999.

PROGRAM HIGHLIGHTS:

Agribusiness Management
Maximiliano Estrada, Jorge Rivera, Ramon Reyes, Hector Salinas, and Rafael Vasquez,
The Food and Agribusiness Institute, Santa Clara University, Santa Clara, California,
July 5 – 30, 1999

This course is part of the Productivity and Policy Enhancement Project under SO1,
Improved Policy Environment Conducive to Poverty Reduction through Economic
Growth. Objectives of the program are to improve public and private sector Honduran
employees’ understanding of the import and export of agricultural products, their
management, operations and quality control.

The Food and Agribusiness Management Executive Program focuses on modern
management techniques used by leading food and agribusiness firms.  Emphasis is placed
on application of management tools, food and agribusiness products and services. The
course includes classes in general areas of finance, marketing and strategic management,
and operations management.  The participants tour facilities and attend site visits that
allow participants to meet with top food and agribusiness management executives.  The
participants reported that the program was successful and they were pleased with the
training.

Global Finance
Mr. Jorge Oviedo, Harvard Institute for International Development (HIID), Cambridge,
Massachusetts, July 25 – August 6, 1999

Mr. Oviedo arrived on Saturday, July 24 to begin the Program on Global Financial Crisis
and Reform, which responds to SO1, Improved Policy Environment Conducive to
Poverty Reduction through Economic Growth. Mr. Oviedo works for the Honduras
Central Bank.

The program covers economic and institutional sources of financial sector growth, the
interactions between macroeconomic management and financial sector management, and
the scope and limits of international arrangements for risk management. The focus is on
the recent market liberalization and the current global financial crisis.  Mr. Oviedo also
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learned about and discussed alternative approaches to domestic and international
financial management.

Watershed Management
Twelve Participants, The Santa Cruz Institute, Tucson, AZ, September 11 – 25, 1999

Twelve participants participated in the two-week study tour in Watershed Management.
The program was competitively bid; USAID/Honduras selected the program at Santa
Cruz Institute.  The training supports watershed management activities which address the
environmental changes and devastation caused by Hurricane Mitch.  Session topics
included: the use of GPS and GIS management tools, road sustainability models, stream
flow and water measurement, comparison of conservationists and developers, and
watershed management in a recreation area.  The training also featured a site visit to a
ranch run by a conservationist, and a look at the integrated management plan used there.

Mr. Roberto Medina of USAID/Honduras also attended this training program.  During
the training, he reported that the training was not going as well as they had expected.
Because the participants had a wide range of interests and it was organized on short
notice, each session was not appropriate for every participant.  Mr. Medina also noted
that watershed management techniques in Arizona focus on underground water as
opposed to surface water, which is more relevant to conditions in Honduras.  At the end
of the first week, Mr. Medina and the participants met with the trainers at the Institute.
They reexamined and made changes to the itinerary to better suit the needs and
expectations of USAID/Honduras and the participants. Mr. Medina reported that the
second week of training was productive.  They worked together to focus on relevant
information, participants were motivated and in the end appreciated the opportunity to
meet other Honduran professionals in watershed management. The participants worked
together to identify resources, activities and a timeline to develop a combined action plan.
The document will be used upon return to Honduras.

C. CONCERNS/CONSTRAINTS

World Learning has no concerns/constraints at this time.

D. RECOMMENDED ACTIONS

World Learning awaits information from USAID/Honduras regarding future study tours
in the field of watershed and forestry management.
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GLOBAL TRAINING FOR DEVELOPMENT
USAID/EGYPT

(YEMEN DEVELOPMENT TRAINING III AND OPTIONS FOR
FAMILY CARE)

QUARTERLY REPORT
JULY 1, 1999 – SEPTEMBER 30, 1999

Task Order No.:  817
Effective Dates:  08/11/98 - 08/18/00

Contract Total: $2,590,875
Obligated Amount: $2,590,875

This Quarterly Report summarizes the activities of World Learning and its subcontractors, The
Africa-America Institute (AAI), AMIDEAST, The Asia Foundation, Creative Associates
International, Inc. (CAII), and Development InfoStructure, from July 1, 1999 through September
30, 1999, for the Global Training for Development (GTD) Indefinite Quantity Contract (IQC)
No. FAO-I-00-96-90020-00, specifically Task Order No. 817, with the U.S. Agency for
International Development.

The report is organized as follows:  Summary, Activities, Concerns and Constraints, and
Recommended Actions.  Summary provides an overview of the entire Task Order. Activities
describe the accomplishments during the reporting period toward fulfilling the major tasks and
deliverables under the Task Order.  Concerns/Constraints describes any issues and/or problems
toward fulfilling the major tasks and deliverables under the Task Order.  Recommended Actions
describes proposed solutions to address any concerns and/or constraints toward fulfilling the
major tasks and deliverables under the Task Order.

I. SUMMARY

Under this Task Order, World Learning is contracted to conduct a training needs assessment and
recommend a two-year training plan, implement USAID-approved training, and provide
evaluation, tracking, monitoring, and follow-up of those activities.  Participants will be from
Yemeni public and private sector institutions.  All training is to be conducted in accordance with
ADS 253.  The majority of the training will be conducted in-country or in-region.  The five
major areas of training are anticipated to include:  the health sector, the education sector, the
Central Statistical Organization, the National Institute for Administrative Sciences, and the NGO
sector.

In addition, World Learning is contracted to complete the Community Midwife/Female Service
Provider Training program, previously under John Snow Inc. (JSI), during its six month
extension/completion phase.  World Learning/AMIDEAST will monitor and supervise the
technical and clinical aspects of service provider training at 11 sites in Yemen from October
1998 through March 1999.
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II. ACTIVITIES

The first training intervention, involving a group of twenty participants from the Yemen Ministry
of Health, is in progress at the Center for Consultation, Technical Services and Studies at the
University of Jordan.  The four-month program in Health and Hospital Administration,
Management, and Training of Trainers is designed to address Strategic Objective #1: Increased
Management Capacity in Delivery of Health Care Services and Quality of Health Care.  The
intervention began July 13, 1999 and will conclude November 11, 1999.

The program includes at least three weeks of practical training in hospitals and health centers and
the integration of individual and group action plans into the instruction of topics such as strategic
planning, leadership, conflict management, risk management and problem solving.  As a result of
the training, the twenty participants will be in a position to meet the goals outlined in the
Detailed Training Needs Assessment Training Plan Final Report, namely: to upgrade health
administration management techniques and practices; and to upgrade capacity of the Ministry of
Health and Health Manpower Institutes to plan, deliver, and evaluate training, and to conduct
follow-up activities.

Needs assessments for two additional interventions is complete and both are now in the curricula
development phase.  The two interventions, involving the National Institute of Administrative
Sciences and Ministry of Education, will begin training October 23, 1999.

III.       CONCERNS/CONSTRAINTS

There are no concerns at this time.

IV.       RECOMMENDED ACTIONS

There are no recommended actions at this time.


